COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 21/ 2018

ESTI MATE SUMVARY 11: 05: 23
CONTI D C19626 ESTI MATE NO. 0029 PROG SPEC YR: 2005
PCN: 19626- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 576.0 DAYS TI ME ALLOW 507 WORK DAYS
I-25: 120TH AVENUE (SH 128) TO SH 7 PERCENT TIME: 113.61 ORI G TIME ALLOW 503 WORK DAYS
PROJECT NO. | MD253- 234
|-25: 120TH AVENUE (SH 128) TO SH 7
NAMVE OF ROAD:
PROJECT COUNTI ES: ADAVS, REG ON 1
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 12/ 06/ 2018 DATE TI ME STARTED 07/05/2016
5670 FRANKLIN STREET DATE LET 02/ 18/ 2016 DATE WORK BEGAN  07/05/2016
DATE AWARDED 03/ 18/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/21/2016 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 07/05/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 56, 117, 827. 13 PARTI Cl PATI NG $ 47,7583,892.11 $ 578, 239. 39
AWARD PRQIJECT AMT: $ 56,390, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 85.10% TOTAL EARNI NGS 47,753, 892. 11 578, 239. 39
FUNDS AVAI LABLE: $ 8,363,035 02 STOCKPI LED MATERI ALS 835, 806. 99 -167,305.78
GROSS EARNI NGS 48,589, 699. 10 410, 933. 61
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 845, 850. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 47,743,849. 10 410, 933. 61
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 47,743, 849. 10 410, 933. 61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 410, 933. 61

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
200, 000. 00000 1. 000 200, 000. 00
0010 202-00001 Renoval of Structure 13. 000 13. 000
EACH 0. 000 0. 00
2, 000. 00000 13. 000 26, 000. 00
0015 202- 00003 Renoval of Structure (Special) 1. 000 1. 000
LS 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0020 202-00019 Renoval of Inlet 15. 000 15. 000
EACH 0. 000 0. 00
1, 500. 00000 15. 000 22,500. 00
0025 202-00021 Renoval of Manhol e 7.000 7.000
EACH 0. 000 0.00
2, 000. 00000 7.000 14, 000. 00
0030 202- 00026 Renoval of Slope and Ditch Paving 4, 751. 000 4, 634. 350
SY 0. 000 0. 00
20. 00000 4, 634. 350 92, 687. 00
0035 202-00027 Renoval of Riprap 78. 800 78. 800
SY 0. 000 0.00
30. 00000 78. 800 2,364.00
0040 202-00035 Renoval of Pipe 2,410. 000 1, 947. 000
LF 0. 000 0. 00
15. 00000 1, 947. 000 29, 205. 00
0045 202- 00037 Renoval of End Section 17. 000 11. 000
EACH 0. 000 0.00
300. 00000 11. 000 3, 300. 00
0050 202- 00055 *Renoval of Fiber Optic Cable 3, 090. 000 1, 500. 000
LF 0. 000 0. 00
1.00000 1, 500. 000 1, 500. 00
0055 202-00090  *Renpval of Delineator 345. 000 345. 000
EACH 0. 000 0.00

7.00000 345. 000 2,415.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0106

202- 00155

202- 00165

202- 00190

202- 00200

202- 00203

202- 00206

202- 00210

202- 00220

202- 00240

202- 00246

202- 00250

C19626

ROADWAY

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

*Renoval

*Reroval

19626- Bl D
| MD253- 234

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Val

Vil

Concrete Median Cover Material

Si dewal k

Curb and Cutter

Concrete Curb Ranp

Concrete Pavemnent

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Asphalt Mat (Pl aning) (Special)

Rem Pavenent Marking CMO #3

ESTI MATE NO 0029

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
472. 000
LF
30. 00000
1. 000
LS
14, 000. 00000
323. 000
sy
30. 00000
1, 233. 250
sy
12. 00000
837. 000
LF
10. 00000
41. 500
%
45. 00000
1, 518. 040
sy
10. 00000
85, 709. 000
%
5. 50000
124, 468. 000
sy
1. 50000
3, 305. 700
sy
5. 00000
99, 861. 500
SF

1. 86000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

472.000
0. 000
472.000

1. 000
0. 000
1.000

300. 890
0. 000
300. 890

1,176. 360
56. 890
1, 233. 250

715. 500
0. 000
715. 500

18. 100
23. 400
41. 500

1,518. 040
0. 000
1,518. 040

75, 234. 980
0. 000
75, 234. 980

124, 468. 000
0. 000
124, 468. 000

3, 305. 700
0. 000
3, 305. 700

86, 759. 800
13, 101. 700
99, 861. 500

Page 3

ESTI MATE RUN 12/ 21/ 2018

682.

1, 053.

24, 369

.00

.00

.00

.00

00

.00

.00

.00

.00

16

11:05: 23

AMOUNT

14, 160

14, 000

9, 026

14,799

7,155

1, 867.

15, 180

413,792

186, 702

16,528

185, 742

00

00

70

00

00

50

40

39

00

50

39



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 202-00700 *Renpoval of Light Standard 61. 000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00
0115 202-00705 *Renmpval of Light Standard Foundation 61. 000 61. 000
EACH 0. 000 0. 00
390. 00000 61. 000 23, 790. 00
0116 900-00007 Added Item (Each)/ Removal of Sign Foundation 5. 000 5. 000
EACH 0. 000 0. 00
390. 00000 5. 000 1, 950. 00
0120 202-00715 *Removal of Closed Circuit Television Pole 6. 000 6. 000
EACH 0. 000 0. 00
350. 00000 6. 000 2,100. 00
0125 202-00805 *Renobval of Overhead Sign Structure 10. 000 10. 000
EACH 0. 000 0. 00
5, 500. 00000 10. 000 55, 000. 00
0130 202-00810 *Rermoval of Ground Sign 68. 000 68. 000
EACH 0. 000 0. 00
50. 00000 68. 000 3, 400. 00
0135 202-00821 *Renoval of Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0140 202-00827 *Rermoval of Pull Box 35. 000 35. 000
EACH 0. 000 0. 00
150. 00000 35. 000 5, 250. 00
0145 202-00848 *Renoval of Traffic Signal Controller and Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0150 202-00855 *Renpval of Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0155 202- 00858 *Renpval of Pedestal Pole 2.000 2.000
EACH 0. 000 0. 00

300. 00000 2.000 600. 00



CONTI D

CAT NO0200

0160

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

202- 00895

202- 01000

202-01020

202- 01035

202-01130

202- 01140

202-01170

202- 01300

202- 04001

202- 04002

203- 00010

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

ROADWAY

Renoval of |npact Attenuator

of Fence

*Renoval

Renoval of Sound Barrier Fence

*Renoval of Gate

*Renoval of Guardrail Type 3
Renoval of Guardrail Type 4
Renoval of Guardrail Type 7
*Rermoval of End Anchorage

Pl ug Cul vert

Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 000. 00000
37, 747. 000
LF
1. 37000
2, 053. 000
LF
18. 00000
1. 000
EACH
100. 00000
14, 170. 000
LF
2.30000
855. 000
LF
13. 00000
2,992. 100
LF
13. 00000
64. 000
EACH
191. 15000
0. 000
EACH
4,500. 00000
1. 000
EACH
2, 000. 00000
265, 046. 000
cy

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

35, 740. 000
2,007.000
37,747.000

2, 053. 000
0. 000
2, 053. 000

1. 000
0. 000
1.000

13, 088. 000
0. 000
13, 088. 000

855. 000
0. 000
855. 000

2,992.100
0. 000
2,992.100

64. 000
0. 000
64. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

262, 135. 000
1, 964. 000
264, 099. 000
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ESTI MATE RUN 12/ 21/ 2018

2,749

15,712

.00

59

.00

.00

.00

.00

.00

.00

.00

.00

00

11:05: 23

AMOUNT

1, 000.

51,713

36, 954

100.

30, 102

11,115

38, 897

12,233

2,000

2,112,792

00

39

00

00

40

00

30

60

.00

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19626- BI D
PRQIECT | MD253- 234 ESTI MATE NO. 0029
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0215 203-00065 Enbanknent Material (Conplete In Place) (R20) 139, 298. 000
CcY
15. 00000
0216 203-00100 Mick Excav CMO 12 5, 820. 320
cY
50. 00000
0220 203-01100 Proof Rolling 176. 000
HOUR
175. 00000
0225 203-01500 Bl adi ng 280. 000
HOUR
120. 00000
0230 203-01510 Backhoe 490. 000
HOUR
120. 00000
0235 203-01550 Dozi ng 140. 000
HOUR
170. 00000
0240 203-01594 Conbi nati on Loader 100. 000
HOUR
100. 00000
0245 203-01597 *Pot hol i ng 1, 858. 250
HOUR
190. 00000
0250 203-01622 *Sweepi ng (Wth Pickup Broom 100. 000
HOUR
225. 00000
0255 206- 00000 Structure Excavation 14, 622. 000
cy
11. 00000
0260 206-00065 Structure Backfill (FlowFill) 54. 000
cY

130. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

137,137
2, 105.

560
000

139, 242. 560

5, 820. 320
0. 000
5, 820. 320

174. 000
2.000
. 000

13. 000
0. 000
13. 000

30. 750
0. 000
30. 750

76. 000
12. 500
88. 500

16. 000
9. 000
25. 000

1, 856
2.000

250

1, 858. 250

41. 000
59. 000
100. 000

13, 849
773.

000
000

14, 622. 000

54. 000
0. 000
54. 000

Page 6

ESTI MATE RUN 12/ 21/ 2018

31,575

350.

2,125

900

380.

13,275

8,503

00

.00

.00

.00

00

00

00

.00

11:05: 23

AMOUNT

2,088, 638

291, 016

30, 800

1, 560

3,690

15, 045

2,500

353, 067

22,500

160, 842

7,020

40

00

00

00

00

00

00

50

00

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 206-00100  Structure Backfill (Class 1) 1, 690. 000 1, 690. 000
cY 0. 000 0. 00
34. 00000 1, 690. 000 57, 460. 00
0270 206-00200 Structure Backfill (dass 2) 32. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0.00
0275 207-00205  Topsoi | 50, 430. 000 43, 718. 400
cY 3, 000. 700 24, 005. 60
8. 00000 46, 719. 100 373, 752. 80
0275 MATERI AL ALLOWANCE Topsoi | 0. 000
cY 0. 000 0. 00
4.46000 0. 000 0.00
0275 MATERI AL ALLOWANCE Topsoi | 0. 000
cY 0. 000 0. 00
4. 46000 0. 000 0. 00
0275 MATERI AL ALLOWANCE Topsoi | 0. 000
cY 0. 000 0. 00
4.46000 0. 000 0.00
0276 206-00510 Filter Matl (CL A) Pipe Edge Drains 2, 344. 950 2, 344.950
cY 0. 000 0. 00
44.28000 2,344. 950 103, 834. 39
0280 207-00305 Wet | and Topsoi | 578. 000 0. 000
cY 0. 000 0. 00
32. 00000 0. 000 0.00
0285 208-00002 Erosion Log Type 1 (12 Inch) 55, 726. 000 55, 726. 000
LF -615. 000 -3,690.00
6. 00000 55, 111. 000 330, 666. 00
0290 208-00020 Silt Fence 22,060. 000 22, 060. 000
LF 0. 000 0. 00
2.00000 22, 060. 000 44,120. 00
0291 208-00021  Silt Fence (Reinf) CMO #7 2,061. 000 2,061. 000
LF 0. 000 0. 00

4.22000 2,061. 000 8,697. 42



CONTI D

ROADWAY

CAT NO0200

0295 208-00035

0300

208- 00041

0305

208- 00045

0310

208- 00050

0315

208- 00051

0320

208- 00052

0325

208- 00060

0330

208- 00070

0335

208- 00103

0340

208- 00105

0345 208-00106

C19626
19626- BI D
| MD253- 234
| TEM
DESCRI PTI ON
Aggr egat e Bag
Rock Check Dam
Concrete Washout Structure

StormDrain Inlet Protection

Storm Drain Inlet Protection (Type I)

StormDrain Inlet Protection (Type II)

Tenporary Slope Drain

Vehi cl e Tracki ng Pad

of Sedi nent

Renpva

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10, 741. 000
LF
4. 00000
70. 000
EACH
1, 000. 00000
14. 000
EACH
1, 500. 00000
148. 000
EACH
400. 00000
144. 000
LF
20. 00000
144. 000
LF
45. 00000
980. 000
LF
25. 00000
21. 500
EACH
2, 000. 00000
2, 930. 250
HOUR
35. 00000
840. 000
HOUR
100. 00000
280. 000
HOUR

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10, 741.
- 35.

000
000

10, 706. 000

23. 250
0. 000
23. 250

11. 000
0. 000
11. 000

93. 000
-2.000
91. 000

57. 000
0. 000
57. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

21.500
0. 000
21. 500

2, 930.
- 56.

250
500

2,873.750

280. 250
-21

. 750

500

. 000
0. 000
. 000

Page 8

ESTI MATE RUN 12/ 21/ 2018

- 140.

-800.

-1,977.

-2,150.

00

.00

.00

00

.00

.00

.00

.00

50

00

.00

11:05: 23

AMOUNT

42, 824

23, 250

16, 500

36, 400

1, 140.

43, 000

100, 581.

25, 875

33, 400

00

00

00

00

00

.00

.00

00

25

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 208-00107 Renoval of Trash 1,127. 250 1,127. 250
HOUR -24.500 -1,470.00
60. 00000 1,102. 750 66, 165. 00
0355 208- 00205 Er osi on Control Supervisor 2, 820. 000 2, 356. 500
HOUR -133. 000 -6, 650. 00
50. 00000 2,223.500 111, 175. 00
0360 208-00400 Water Control 1. 000 1.000
LS 0. 000 0.00
60, 000. 00000 1. 000 60, 000. 00
0365 210-00473 *Reset TV Caneras 6. 000 5. 000
EACH 0. 000 0. 00
865. 00000 5. 000 4,325.00
0370 210-00475 *Reset Closed Circuit Television Pole 3. 000 3. 000
EACH 0. 000 0.00
2,425. 00000 3. 000 7,275.00
0375 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 3. 000 1.000
EACH 0. 000 0. 00
1, 190. 00000 1. 000 1,190. 00
0380 210-00750  *Reset Light Standard 66. 000 10. 000
EACH 0. 000 0.00
1, 350. 00000 10. 000 13, 500. 00
0385 210- 00805 *Reset Overhead Sign Structure 5. 000 5. 000
EACH 0. 000 0. 00
15, 000. 00000 5. 000 75, 000. 00
0390 210-00815 *Reset Sign Panel 5. 000 5. 000
EACH 0. 000 0.00
350. 00000 5. 000 1, 750. 00
0395 210-00820 *Reset Variable Message Sign 2.000 2.000
EACH 0. 000 0. 00
1, 365. 00000 2.000 2,730.00
0400 210-00847 *Reset Travel Tine |ndicator 7.000 3. 000
EACH 0. 000 0.00

845. 00000 3. 000 2,535.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 210-00848 *Reset Traffic Signal Controller and Cabi net 3. 000 3. 000
EACH 0. 000 0. 00
3, 500. 00000 3. 000 10, 500. 00
0406 900-00014  Added Item (Lunp Sun)/ Earthwork for Relocation of ITS 1. 000 1. 000
Sta 2035+00
LS 0. 000 0. 00
6,417. 96000 1.000 6,417. 96
0410 210-00858 *Reset Pedestal Pole 4.000 0. 000
EACH 4.000 580. 00
145. 00000 4.000 580. 00
0415 210-01000 *Reset Fence 968. 000 149. 250
LF 0. 000 0. 00
28. 00000 149. 250 4,179.00
0416 210-01170 Res Gdrail Ty 7 CMO #5 2,260. 000 2, 260. 000
LF 0. 000 0.00
1. 82000 2,260. 000 4,113. 20
0420 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0425 212- 00006 *Seedi ng (Native) 12. 000 7.660
ACRE 0. 000 0. 00
802. 00000 7.660 6, 143. 32
0430 212-00011 *Seedi ng (Lawn) 8.700 0. 000
ACRE 0. 000 0. 00
744.00000 0. 000 0. 00
0435 212-00028 *Seedi ng (Wt | ands) 0. 240 0. 240
ACRE 0. 000 0. 00
5, 000. 00000 0. 240 1, 200. 00
0440 212-00032 *Soi | Conditioning 21. 280 17. 750
ACRE 0. 000 0. 00
2,639. 00000 17. 750 46, 842. 25
0445 212-00048 *Soi | Preparation (Special) 0. 000 0. 000
cY 0. 000 0. 00

75. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0450 213-00002

0455

213- 00008

0460

213-00012

0465

213- 00061

0470

213-00070

0475

213- 00150

0480

213- 00462

0485

214-00000

0490

214-00222

0495

214-00350

0500 214-00508

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Mil ching (Weed Free Hay)

*Mul chi ng (Wod Chip)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Landscape Weed Barrier Fabric

*Bonded Fi ber Matrix

*Met al

Landscape Border (3/16 X 5-1/2 Inch)

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

*Deci duous Shrub (5 Gallon Contai ner)

*Evergreen Tree (8 Foot) (Ball and Burl ap)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

5. 050
ACRE
519. 00000

2,068.970

4. 30000

0. 000
ACRE
3, 773. 00000

41, 630. 000
LB
2.05000

884. 000
SY
1. 90000

0. 000
ACRE
3, 318. 00000

1, 620. 000
LF
6. 50000

0. 000

48, 925. 00000

26. 000

EACH
378. 00000
134. 000

EACH
75. 00000
7.000

EACH

476. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.980
0. 000
4.980

2,068. 970
0. 000
2,068. 970

0. 000
0. 000
0. 000

7,916. 000
3, 900. 000
11, 816. 000

690. 350
0. 000
690. 350

0. 000
0. 000
0. 000

368. 500
0. 000
368. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

Page 11

ESTI MATE RUN 12/ 21/ 2018

7,995

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

11:05: 23

AMOUNT

2,584

8, 896

24,222

1, 311.

2,395

1, 428.

62

57

.00

80

67

.00

25

.00

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

0505 214-01015

0510 216-00201

0515 216-00301

0520 217-00020

0525 240- 00000

0530 240-00010

0535 240-00100

0540 250-00010

0545 250- 00050

0550 250-00110

0551 900-00014

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*W Il ow Cuttings

Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

Turf Reinforcenent Mat (Cl ass 1)

*Her bi ci de Treat ment

*Wldlife Biologist

*Rermoval of Nests

*Prairie Dog Managenent

*Envi ronmental Heal th and Saf ety Managenent

*Moni toring Techni ci an

*Heal th and Safety Oficer

Added Item (Lunp Sum)/ Asbestos Survey

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
6. 00000
23, 500. 000
%
3. 48000
2, 539. 000
5%
5. 00000
161. 000
HOUR
110. 00000
60. 000
HOUR
64. 50000
60. 000
HOUR
84. 67000
1. 000
LS
18, 725. 00000
1. 000
LS
3, 280. 00000
50. 000
HOUR
91. 64000
68. 500
HOUR
105. 80000
1. 000
LS

6, 322. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

21, 309. 900
0. 000
21, 309. 900

1,139. 400
0. 000
1,139. 400

0. 000
0. 000
0. 000

50. 000
0. 000
50. 000

2.500
0. 000
. 500

N

=

. 000
. 000
. 000

= O

=

. 000

o

. 000
. 000

=

=

000
. 000
. 000

o o

68. 500
0. 000
68. 500

=

. 000
000
. 000

= o
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:05: 23

AMOUNT

74,158

5, 697

3,225

211.

18,725

3,280

7,247

6, 322

.00

45

00

.00

00

68

00

00

.00

30

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 304-06007  Aggregate Base Course (C ass 6) 14, 752. 000 14, 047. 000
cY 705. 000 17, 625.00
25. 00000 14, 752. 000 368, 800. 00
0555 MATERI AL ALLOMNCE Aggr egate Base Course (CL 6) 0. 000
cY 0. 000 0. 00
11. 05000 0. 000 0.00
0555 MATERI AL ALLOWANCE Aggregate Base Course (CL 6) 0. 000
cY 0. 000 0.00
11. 05000 0. 000 0. 00
0555 MATERI AL ALLOMNCE Aggr egat e Base Course (CL 6) 0. 000
cY 0. 000 0. 00
11. 05000 0. 000 0.00
0555 MATERI AL ALLOWANCE Aggr egate Base Course (CL 6) 0. 000
cY 0. 000 0.00
11. 05000 0. 000 0. 00
0556 900- 00004 Added Item (Cubic Yard)/ ABC (RAP) 34,596. 000 27, 650. 800
cY 0. 000 0. 00
25. 00000 27, 650. 800 691, 270. 00
0556 MATERI AL ALLOWANCE ABC ( RAP) 140. 000
cY -140. 000 -1,547.00
11. 05000 0. 000 0. 00
0560 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2,961. 000 492. 040
TON 0. 000 0. 00
205. 52000 492. 040 101, 124. 06
0565 403-00800  *Emergency Pothol e Repair 200. 000 92. 435
TON 0. 000 0.00
650. 00000 92. 435 60, 082. 75
0570 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 38, 053. 000 36, 132. 760
TON 95. 080 9, 508. 00
100. 00000 36, 227. 840 3,622, 784. 00
0575 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 83, 885. 420 83, 698. 190
TON 187. 230 12, 169. 95

65. 00000 83, 885. 420 5,452, 552. 30



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0580 403-34841 *Hot M x Asphalt (Grading SX) (100) (PG 64-22) 499. 110 470. 870
TON 28. 240 2,259.20
80. 00000 499. 110 39, 928. 80
0585 411-10255 *Emul si fied Asphalt (Sl ow Setting) 27,031. 430 27,031. 430
GAL 0. 000 0. 00
6. 00000 27,031. 430 162, 188. 58
0590 412-00800  Concrete Pavenent (8 |nch) 1, 129. 560 1,129. 560
Sy 0. 000 0. 00
65. 00000 1, 129. 560 73,421. 40
0595 412-00901  Concrete Pavenent (9 Inch) (Special) 148. 840 148. 840
SY 0. 000 0. 00
280. 00000 148. 840 41, 675. 20
0600 412-00920 Concrete Pavement (9 Inch) (Fast Track) 521. 000 0. 000
Sy 0. 000 0. 00
105. 00000 0. 000 0. 00
0605 412-02000 Concrete Safety Edge 592. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0610 420-00113 Geotextile (Drainage) (O ass 2) 4, 086. 000 3, 840. 100
SY 101. 000 252.50
2.50000 3,941. 100 9, 852.75
0615 420-00132 Geotextile (Separator) (Class 1) 62. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0616 420-00134  Geotextile (Separator) (CL 3) Pipe Edge Drains 3, 670. 640 3, 670. 640
Sy 0. 000 0. 00
4.28000 3,670. 640 15, 710. 34
0620 503-00018 *Drilled Caisson (18 Inch) 21. 000 11. 000
LF 10. 000 1, 950. 00
195. 00000 21.000 4, 095. 00
0625 503-00024 *Drilled Caisson (24 Inch) 47.500 47.500
LF 0. 000 0. 00

255. 00000 47.500 12,112.50



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0630 503-00036 *Drilled Caisson (36 Inch) 72.000 65. 000
LF 0. 000 0.00
315. 00000 65. 000 20, 475. 00
0635 503-00042 *Drilled Caisson (42 Inch) 73. 260 55. 090
LF 0. 000 0. 00
275. 00000 55. 090 15, 149.75
0640 503-00048 *Drilled Caisson (48 Inch) 404. 630 404. 630
LF 0. 000 0.00
320. 00000 404. 630 129, 481. 60
0645 503- 00054 *Drilled Caisson (54 Inch) 55.670 55. 670
LF 0. 000 0. 00
400. 00000 55.670 22,268. 00
0650 506-00206 Riprap (6 Inch) 913. 000 867. 000
cY 0. 000 0.00
65. 00000 867. 000 56, 355. 00
0655 506- 00209 Ri prap (9 Inch) 213. 000 65. 450
cY 0. 000 0. 00
65. 00000 65. 450 4,254, 25
0660 506-00212 Ri prap (12 Inch) 396. 300 328. 300
CcY 68. 000 4,420.00
65. 00000 396. 300 25, 759. 50
0665 506-00218 Ri prap (18 Inch) 136. 400 136. 400
cY 0. 000 0. 00
70. 00000 136. 400 9, 548. 00
0670 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 115. 000 83.770
CcY 10. 490 5,559.70
530. 00000 94. 260 49, 957. 80
0675 601-01000 Concrete Class B 148. 000 130. 650
cY 0. 000 0. 00
480. 00000 130. 650 62,712. 00
0680 601-03050 *Concrete Class D (Wall) 17. 000 0. 000
cY 0. 000 0.00

450. 00000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0685 602-00000 *Reinforcing Steel 2,031. 000 0. 000
LB 0. 000 0.00
0. 75000 0. 000 0. 00
0690 602-00210 *Wel ded Wre Fabric 1, 340. 000 619. 300
5% 0. 000 0. 00
12. 00000 619. 300 7,431.60
0694 603-50008 8 In Plastic Pipe CMO #23 137. 000 137. 000
LF 0. 000 0.00
123. 04000 137. 000 16, 856. 48
0695 603-01180 18 Inch Reinforced Concrete Pipe 1, 897. 000 1, 893. 000
LF 4.000 240.00
60. 00000 1, 897. 000 113, 820. 00
0700 603-01240 24 Inch Reinforced Concrete Pipe 10, 945. 000 10, 945. 000
LF 0. 000 0.00
75. 00000 10, 945. 000 820, 875. 00
0705 603-01300 30 Inch Reinforced Concrete Pipe 1, 226. 000 1, 220. 000
LF 0. 000 0. 00
85. 00000 1, 220. 000 103, 700. 00
0710 603-01360 36 Inch Reinforced Concrete Pipe 614. 000 614. 000
LF 0. 000 0.00
135. 00000 614. 000 82, 890. 00
0715 603-01420 42 Inch Reinforced Concrete Pipe 156. 000 156. 000
LF 0. 000 0. 00
185. 00000 156. 000 28, 860. 00
0720 603-01480 48 Inch Reinforced Concrete Pipe 121. 000 121. 000
LF 0. 000 0.00
370. 00000 121. 000 44,770. 00
0725 603-02180  23x14 Inch Reinforced Concrete Pipe Elliptical 229. 000 229. 000
LF 0. 000 0. 00
100. 00000 229. 000 22,900. 00
0730 603-02240  30x19 Inch Reinforced Concrete Pipe Elliptical 690. 000 689. 000
LF 0. 000 0.00

105. 00000 689. 000 72,345. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0735 603-02360  45x29 Inch Reinforced Concrete Pipe Elliptical 48. 000 48. 000
LF 0. 000 0.00
170. 00000 48. 000 8, 160. 00
0740 603-05018 18 Inch Reinforced Concrete End Section 2. 000 1. 000
EACH 0. 000 0.00
1, 100. 00000 1. 000 1, 100. 00
0745 603-05024 24 Inch Reinforced Concrete End Section 10. 000 10. 000
EACH 0. 000 0.00
1, 200. 00000 10. 000 12, 000. 00
0750 603-05030 30 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0755 603-05036 36 Inch Reinforced Concrete End Section 4. 000 2.000
EACH 0. 000 0.00
1, 800. 00000 2.000 3, 600. 00
0760 603-05042 42 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0.00
1, 900. 00000 2.000 3, 800. 00
0765 603-05048 48 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0.00
2,100. 00000 2.000 4,200. 00
0770 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 1.000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0775 603-05136  45x29 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0.00
2, 300. 00000 2.000 4,600. 00
0780 604-00305 *Inlet Type C (5 Foot) 11. 000 11. 000
EACH 0. 000 0.00
3, 500. 00000 11. 000 38, 500. 00
0785 604-00310 *Inlet Type C (10 Foot) 4,000 4. 000
EACH 0. 000 0.00

4, 300. 00000 4. 000 17, 200. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0790 604-00505 *Inlet Type D (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0795 604-00510 *Inlet Type D (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
6, 300. 00000 3. 000 18, 900. 00
0800 604-00550 *Inlet Type D (Special) 1. 000 1.000
EACH 0. 000 0. 00
8, 300. 00000 1. 000 8, 300. 00
0805 604-19105 *Inlet Type R L 5 (5 Foot) 4.000 3. 000
EACH 1. 000 4,200. 00
4, 200. 00000 4.000 16, 800. 00
0810 604-19205 *Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 1. 000 6, 200. 00
6, 200. 00000 1. 000 6, 200. 00
0815 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 1. 000 8, 000. 00
8, 000. 00000 1.000 8, 000. 00
0820 604- 25000 *Vane Grate Inlet Special 2.000 2.000
EACH 0. 000 0. 00
16, 000. 00000 2.000 32, 000. 00
0825 604- 25005 *Vane Grate Inlet (5 Foot) 18. 000 17. 000
EACH 0. 000 0. 00
4, 000. 00000 17. 000 68, 000. 00
0830 604-25010 *Vane Grate Inlet (10 Foot) 35. 000 34.000
EACH 0. 000 0. 00
5, 200. 00000 34.000 176, 800. 00
0835 604-25015 *Vane Grate Inlet (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 900. 00000 1.000 6, 900. 00
0840 604-26005 *Vane Grate Inlet (Double) (5 Foot) 20. 000 12. 000
EACH 0. 000 0. 00

6, 000. 00000 12. 000 72, 000. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0845 604-26010 *Vane Grate Inlet (Double) (10 Foot) 5. 000 5. 000
EACH 0. 000 0.00
6, 800. 00000 5. 000 34, 000. 00
0850 604-26015 *Vane Grate Inlet (Double) (15 Foot) 1. 000 1.000
EACH 0. 000 0. 00
9, 500. 00000 1.000 9, 500. 00
0855 604-30005 Manhol e Sl ab Base (5 Foot) 4.000 4.000
EACH 0. 000 0.00
3, 500. 00000 4. 000 14, 000. 00
0860 604-30010 Manhol e Sl ab Base (10 Foot) 14. 000 14. 000
EACH 0. 000 0. 00
5, 200. 00000 14.000 72, 800. 00
0865 604-30015 Manhol e Sl ab Base (15 Foot) 9. 000 9. 000
EACH 0. 000 0.00
8, 200. 00000 9. 000 73, 800. 00
0870 604-30020 Manhol e Sl ab Base (20 Foot) 5. 000 4. 000
EACH 0. 000 0. 00
8, 500. 00000 4.000 34, 000. 00
0871 604-30025 MH Sl ab Base (25 Ft) CMO #11 1. 000 1. 000
EACH 0. 000 0.00
12, 309. 00000 1. 000 12, 309. 00
0875 604-31010 Manhol e Box Base (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0880 604-39000  Manhol e Speci al 1. 000 1. 000
EACH 0. 000 0.00
22,000. 00000 1. 000 22, 000. 00
0885 604-39050 *Manhol e (Traffic Managenment System) 6. 000 6. 000
EACH 0. 000 0. 00
3, 440. 00000 6. 000 20, 640. 00
0886 605-82100 Pipe Edge Drain 2,337.000 1, 703. 000
LF 0. 000 0.00

37.12000 1, 703. 000 63, 215. 36



CONTI D:

CAT NO0200

0890

0890

0890

0895

0900

0905

0910

0915

0920

0925

0925

606- 00301

606- 00710

606- 00715

606- 00740

606- 00741

606- 00745

606- 00900

606- 01340

C19626
19626- Bl D
| MD253- 234

ROADWAY

*Quardrail

MATERI AL ALLOWANCE Cuar dr ai |

MATERI AL ALLOWANCE Cuar dr ai |

*Quardrail

*Quardrail

*Quardrai l

*Quardrail

*Quardrail

*Quardrail

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE

Type 3 (6-3 Post Spacing) (31 in. M3S) 15, 241. 500
LF

18. 95000

Type 3 (6-3 Post Spacing)

LF

3. 72000

Type 3 (6-3 Post Spacing)

LF

6. 97750

Type 7 (Style CA) 11, 990. 000
LF

45. 00000

Type 7 (Style CA)(Concrete G are Screen) 7, 334. 000
LF

80. 00000

Type 7 (Style CE) 3,077. 000
LF

85. 00000

Type 7 (Style CE) (Special) 157. 000
LF

140. 00000

Type 7 (Style CE)(Concrete d are Screen) 0. 000
LF

120. 00000

( Speci al ) 137. 000
LF

105. 00000

*End Anchorage Type 3D (31 in. MGS) 16. 000

EACH
735. 00000
MATERI AL ALLOWANCE End Anchors Ty 3D
EACH

431. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12, 103.
3,138.
15, 241.

500
000
500

1,792.500
-1,792.

0. 000

500

13, 896. 000
-13, 896. 000
0. 000

11, 990.
0. 000
000

000

11, 990.

11. 000
0. 000
11. 000

2, 946.
131.

000
000

3,077. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

10. 000
3. 000
13. 000

6. 000
-6.000
0. 000
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59, 465.

-6, 668.

- 96, 959.

11, 135.

2, 205.

-2,590.

10

10

34

.00

.00

00

.00

.00

.00

00

80

11:05: 23

AMOUNT

288, 826.

539, 550.

880.

261, 545.

21, 980.

14, 385.

9, 555.

43

.00

.00

00

00

00

00

.00

00

00

.00
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PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0930 606-01370 *Transition Type 3G (31 in. M) 13. 000 10. 000
EACH 1. 000 3,090. 61
3, 090. 61000 11. 000 33,996.71
0930 MATERI AL ALLOMNCE Transition Ty 3G 3. 000
EACH -3.000 -2,891.10
963. 70000 0. 000 0. 00
0935 606-01380 *Transition Type 3H (31 in. M3S) 10. 000 8. 000
EACH 2.000 5,091. 22
2,545. 61000 10. 000 25, 456. 10
0935 MATERI AL ALLOMNCE Transition Ty 3H 0. 000
EACH 0. 000 0. 00
487. 50000 0. 000 0. 00
0940 606- 02003 *End Anchorage (Nonflared) (31 in. MGS) 1. 000 0. 000
EACH 1. 000 1,954. 35
1, 954. 35000 1. 000 1, 954. 35
0940 MATERI AL ALLOMNCE End Anchorage (Nonfl ared) 1. 000
EACH -1.000 -1, 640. 00
1, 640. 00000 0. 000 0. 00
0945 606- 02005 *End Anchorage (Flared) (31 in. M) 18. 000 13. 000
EACH 3. 000 4, 940. 10
1, 646. 70000 16. 000 26, 347. 20
0945 MATERI AL ALLOMANCE End Anchorage (Fl ared) 5. 000
EACH -5.000 -6, 150. 00
1, 230. 00000 0. 000 0. 00
0950 607-00005 *End Post 49. 000 20. 000
EACH 12. 000 2, 160. 00
180. 00000 32.000 5, 760. 00
0955 607-00010 *Corner and Line Brace Post 112. 000 94. 000
EACH 18. 000 3, 780. 00
210. 00000 112. 000 23, 520. 00
0960 607-01050 *Fence Wre Wth Metal Posts 33, 340. 000 20, 328. 000
LF 13, 012. 000 24,202.32

1. 86000 33, 340. 000 62, 012. 40



CONTI D

CAT NO0200

0964

0965

0966

0970

0975

0980

0985

0990

0995

1000

1005

607- 11455

607-11525

607- 11455

607-11530

607-11580

607-11581

607- 52905

607-52910

607-53172

607-60120

607-60274

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

ROADWAY

Fence Wod 6 FT Cedar

*Fence (Pl astic)

Fence Whod Corrected Unit Cost

*Fence (Special)

*Fence (Tenporary)

*Fence (Tenporary) (Special)

*End Post (Chain Link)

*Corner and Line Brace Post (Chain Link)

*Fence Chain Link (72 Inch)

*20 Foot Gate

*24 Foot Gate Doubl e (Chain Link)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
80. 000
LF
46. 26000
9, 596. 000
LF
2. 70000
642. 000
LF
48. 00000
32.000
LF
80. 00000
55, 900. 000
LF
1. 90000
3, 055. 000
LF
70. 00000
18. 000
EACH
165. 00000
36. 000
EACH
200. 00000
7, 337. 000
LF
8. 00000
1. 000
EACH
800. 00000
1. 000
EACH

1, 350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

9, 476. 000
120. 000
9, 596. 000

642. 000
0. 000
642. 000

0. 000
0. 000
0. 000

26, 924. 000
0. 000
26, 924. 000

3, 023. 100
0. 000
3, 023. 100

7.000
3. 000
10. 000

10. 000
15. 000
25.000

3, 235. 500
2, 685. 000
5, 920. 500

0. 000
1. 000
1.000

0. 000
0. 000
0. 000
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324.

495.

3, 000

21, 480

800.

.00

.00

.00

.00

.00

00

00

.00

11:05: 23

AMOUNT

25, 909

30, 816

51, 155

211, 617

1, 650.

5, 000

47, 364

800.

.00

20

00

.00

60

00

00

00

00

00

.00
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PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1010 608-00006 *Concrete Sidewal k (6 Inch) 1, 260. 700 1, 016. 900
SY 243. 800 9, 752. 00
40. 00000 1, 260. 700 50, 428. 00
1015 608-00010 *Concrete Curb Ranp 54.000 14. 300
SY 27.200 2,257.60
83. 00000 41. 500 3, 444.50
1020 608-00015 *Det ect abl e War ni ngs 65. 000 0. 000
SF 64. 000 3, 200. 00
50. 00000 64. 000 3,200. 00
1025 608-00028 *Concrete Bi keway (8 Inch) 339. 560 339. 560
SY 0. 000 0. 00
40. 00000 339. 560 13, 582. 40
1030 609-21010 *Curb and Cutter Type 2 (Section I|-B) 1, 701. 000 1, 635. 000
LF 66. 000 1, 188. 00
18. 00000 1, 701. 000 30, 618. 00
1035 609-21020 *Curb and Cutter Type 2 (Section Il-B) 748. 000 74.000
LF 536. 000 10, 720. 00
20. 00000 610. 000 12, 200. 00
1040 609-24002 *CQutter Type 2 (2 Foot) 1, 998. 000 1, 465. 000
LF 533. 000 6, 396. 00
12. 00000 1, 998. 000 23, 976. 00
1045 609-60011 *Curb Type 6 (Section M 532. 000 445. 000
LF 87.000 1, 566. 00
18. 00000 532. 000 9, 576. 00
1050 610-00020  *Median Cover Material (Patterned Concrete) 4, 145. 000 2, 440. 000
SF 1, 338. 800 10, 643. 46
7.95000 3,778.800 30, 041. 46
1055 612-00001  *Delineator (Type I) 137. 000 0. 000
EACH 97. 000 2,425.00
25. 00000 97. 000 2,425.00
1060 612-00002  *Delineator (Type Il) 139. 000 0. 000
EACH 109. 000 2,834.00

26. 00000 109. 000 2,834.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1065 612-00003  *Delineator (Type II1) 30. 000 0. 000
EACH 16. 000 432.00
27.00000 16. 000 432. 00
1070 612-00022 Delineator (Type Il) (Barrier) 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0.00
1075 612-00260  *Location Marker (Fiber Optic)(Dore) 47.000 31. 000
EACH 2.000 94. 00
47.00000 33. 000 1, 551. 00
1080 612-00270  *Location Marker (Utility)(Flat Slat) 12. 000 0. 000
EACH 6. 000 270. 00
45. 00000 6. 000 270. 00
1085 613-00200 *2 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
1090 613-00206 *2 Inch Electrical Conduit (Bored) 9, 775. 000 9, 775. 000
LF 0. 000 0. 00
13. 00000 9, 775. 000 127, 075. 00
1095 613-00306  *3 Inch Electrical Conduit (Bored) 1, 392. 000 1,217. 000
LF 175. 000 5, 600. 00
32. 00000 1, 392. 000 44,544, 00
1100 613-00408 *4 Inch Electrical Conduit (Bored) 444.000 444.000
LF 0. 000 0. 00
23. 50000 444.000 10, 434. 00
1105 613-01100 *1 Inch Electrical Conduit (Plastic) 604. 000 539. 000
LF 65. 000 357.50
5. 50000 604. 000 3,322.00
1110 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 425. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
1115 613-01200 *2 Inch Electrical Conduit (Plastic) 22,108. 000 20, 708. 000
LF 1, 400. 000 19, 600. 00

14. 00000 22,108. 000 309, 512. 00



CONTI D: C19626

PCN: 19626- Bl D

PRQIECT | MD253- 234

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

1120 613-01300

1125 613-01400

1130 613-03492

1135 613-04100

1140 613-04125 *1-1/4 Inch Electrical Conduit

Met al )

1145 613-07000  *Pul | Box (Special)

1150 613-07011 *Pull Box (11"x18"x12")

1155 613-07023 *Pul | Box (24"x36"x24")

1160 613-07040 *Pull Box (30"x48"x24")

1165 613-10000

*Wring

1170 613-10015 *Breakaway Wring System

*3 Inch Electrical Conduit (Plastic)

*4 Inch Electrical Conduit (Plastic)

*El ectrical Conduit (Plastic)(Miltiduct)(Bored)

*El ectrical System Modifications

(Liquidtight Flexible

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 550. 000
LF
15. 00000
1, 737. 000
LF
11. 00000
6, 978. 000
LF
43. 00000
1. 000
LS
2, 750. 00000
0. 000
LF
9. 00000
8. 000
EACH
500. 00000
21.000
EACH
300. 00000
40. 000
EACH
1, 050. 00000
5. 000
EACH
1, 390. 00000
1. 000
LS

120, 000. 00000

14.000
EACH
1, 300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 445. 000
105. 000
1, 550. 000

1, 737.000
0. 000
1, 737.000

6, 978. 000
0. 000
6, 978. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

14. 000
0. 000
14.000

35. 000
0. 000
35. 000

0. 000
0. 000
0. 000

0.870
0. 000
0. 870

14. 000
0. 000
14.000

Page 25
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1,575

4,000

00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

11:05: 23

AMOUNT

23, 250

19,107

300, 054

4, 000

4,200

36, 750

104, 400

18, 200

00

00

00

.00

.00

00

00

00

.00

00

00



CONTI D

CAT NO0200

1175

1180

1185

1190

1195

1200

1205

1210

1215

1220

1225

613- 34400

613-40010

613-40012

613-50100

613- 50106

613-50150

613- 50210

613- 70250

613-81700

614- 00011

614-00012

C19626

19626- Bl D
| MD253- 234

| TEM
DESCRI PTI ON

ROADWAY

*Li ght Standard Metal (40 Foot)

*Li ght

St andard Foundati on

*Li ght

St andard Foundati on Speci al

Center

*Li ghting Control

*Li ghting Control

Center (Special)

*Secondary Servi ce Pedest al

*Tenporary Lighting

*Lum naire H gh Pressure Sodium (250 Watt)

*Safety Switch NEMA 3R, 60A, 2-pole,
Maint D

*Si gn Panel (Class |)

*Sign Panel (Class I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

28. 000

2,525. 00000

29. 000

1, 050. 00000

58. 000

510. 00000

5. 000

8, 160. 00000

2.000

3, 500. 00000

2.000

1, 225. 00000

1. 000

145, 000. 00000

240 V f(for VMS

SF

SF

28. 000

370. 00000

5. 000

341. 00000

129. 500

16. 00000

1,232.500

19. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

19. 000
1. 000
20. 000

8. 000
0. 000
8. 000

56. 000
2.000
58. 000

5. 000
0. 000
5. 000

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

0.330
0. 000
0.330

16. 000
1. 000
17. 000

5. 000
0. 000
5. 000

26.500
32.000
58. 500

112. 500
558. 000
670. 500

Page 26

ESTI MATE RUN 12/ 21/ 2018

2,525

1,020

3,500

370.

512

10, 602

00

.00

00

.00

00

.00

.00

00

.00

00

00

11:05: 23

AMOUNT

50, 500

8, 400

29, 580

40, 800

7,000

47, 850

6,290

1, 705

936.

12,739

00

00

00

00

00

.00

00

00

00

00

50



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1230 614-00013  *Sign Panel (Class II1l) 4,983. 000 366. 000
SF 681. 500 17, 037. 50
25. 00000 1, 047.500 26, 187.50
1235 614-00615 *Steel Sign Post (W 6x15) 34.000 0. 000
LF 34.000 2,550. 00
75. 00000 34.000 2,550. 00
1240 614-00818  *Steel Sign Post (W 8x18) 39. 000 0. 000
LF 39. 000 2,925.00
75. 00000 39. 000 2,925.00
1245 614-00821 *Steel Sign Post (W 8x21) 0. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0.00
1250 614-01582  *Steel Sign Support (2-1/2 Inch Round)(Post and 0. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
1255 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 974. 000 71.400
LF 422.000 7,174.00
17. 00000 493. 400 8,387.80
1260 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 82. 000 10. 000
80) (Sl i pbase)
EACH 35. 000 12, 250. 00
350. 00000 45. 000 15, 750. 00
1265 614-03002 *Concrete Footing (Type 2) 2.000 0. 000
EACH 2.000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
1270 614-03003 *Concrete Footing (Type 3) 2.000 0. 000
EACH 2.000 3,200. 00
1, 600. 00000 2.000 3,200. 00
1275 614-03004 *Concrete Footing (Type 4) 0. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0.00
1280 614-10145 *Variabl e Message Sign LED (Single Faced) 0. 000 0. 000
EACH 0. 000 0. 00

75, 600. 00000 0. 000 0. 00



CONTI D:

ROADWAY

PCN
PRQIECT
REF | TEM
NO. NO.

CAT NO0200
1280
1285 614-10147
1285
1290 614-31400
1290
1295 614-31800
1295
1300 614-32000
1300
1305 614-32400
1305

MATERI AL ALLOWANCE VM5 LED (Si ngl e Faded)

COLORADO DEPARTMENT OF TRANSPORTATI ON

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Vari abl e Message Sign LED (Overhead)

MATERI AL ALLOWANCE

*Monot ube Over head

MATERI AL ALLOWANCE
Structure

*Monot ube Over head

MATERI AL ALLOWANCE
Structure

*NMonot ube Over head

MATERI AL ALLOWANCE
Structure

*Monot ube Over head

MATERI AL ALLOWANCE
Structure

VMS LED (Over head)

ESTI MATE NO 0029

54, 450.

14, 500.

10, 352.

Sign Cantilever (14 Inch Dianeter)

EACH

27, 000.

14 Inch Monotube Overhead Sign

EACH

17, 820.

Sign Cantilever (18 Inch Dianeter)

EACH

34, 000.

18 Inch Monotube Overhead Sign

24,725.

Sign Cantilever (20 Inch Dianeter)

40, 000.

20 Inch Monotube Overhead Sign

27, 945.

Sign Cantilever (24 Inch Dianeter)

EACH

48, 000.

24 1 nch Monotube Overhead Sign

EACH

31, 255.

00000

3. 000

00000

00000

2.000

00000

00000

3. 000

00000

00000

3. 000

00000

00000

2.000

00000

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

0. 000
1. 000
1.000

3. 000
-1.000
2.000

Page 28
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
54, 450. 00
0.00
0. 00
0. 00
103, 520. 00
0.00
0. 00
0. 00
35, 640. 00
0.00
102, 000. 00
0. 00
0.00
0.00
120, 000. 00
0. 00
27, 945. 00
48, 000. 00
48, 000. 00
-31, 255. 00
62, 510. 00



CONTI D:

ROADWAY

CAT NO0200

1310 614-42000

1310

1315

614- 42400

1315

1320

614- 43000

1320

1325

614-70118

1325

1330

614- 70225

1330

1335 614-70336

*Monot ube Over head

MATERI AL ALLOWANCE

*Monot ube Over head

MATERI AL ALLOWANCE

*Monot ube Over head

MATERI AL ALLOWANCE

*Pedestrian Signal

MATERI AL ALLOWANCE

*Traffic Signal

MATERI AL ALLOWANCE

*Traffic Signal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

Sign Bridge (20 Inch Dianeter)

Monot ube OVHD Sgn Brdg (20 Inch)

Sign Bridge (24 Inch Dianeter)

Monot ube OVHD Sgn Brdg (24 |nches)

Sign Bridge (30 Inch Dianeter)

Monot ube OVHD Sgn Brdg (30 Inch)

Face (18)

Pedestrian Signal Face (18)
Face (12-12)
Traffic Signal Face (12 - 12)

Face (12-12-12)

72, 000.

46, 530.

88, 000.

EACH

64, 105.

EACH

110, 000.

EACH

74, 700.

565.

245.

650.

250.

785.

0. 250

00000

00000

1.750

00000

71000

0. 250

00000

00000

2.000

00000

00000

2.000

00000

00000

2.000

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 250
0. 000
0. 250

0. 750
0. 000
0. 750

1.750
0. 000
1.750

5. 250
0. 000
5. 250

0. 250
0. 000
0. 250

0. 750
0. 000
0. 750

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

Page 29
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:05: 23

AMOUNT

18, 000.

34, 897.

154, 000.

336, 554.

27, 500.

56, 025.

490.

1, 300.

1, 570.

00

50

00

98

00

00

.00

00

00

.00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO 0029
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1335 MATERI AL ALLOWANCE Traffic Signal Face (12-12-12) 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
1340 614-72830 *Communi cat i ons Cabi net 10. 000 10. 000
EACH 0. 000 0. 00
19, 340. 00000 10. 000 193, 400. 00
1340 MATERI AL ALLOWANCE Conmuni cati on Cabi net 0. 000
EACH 0. 000 0. 00
3, 845. 00000 0. 000 0. 00
1340 MATERI AL ALLOMNCE Conmmuni cation Cabi net 0. 000
EACH 0. 000 0. 00
9, 965. 00000 0. 000 0.00
1345 614-72832 *Communi cati ons Cabinet (Type 2) 2.000 2.000
EACH 0. 000 0. 00
10, 625. 00000 2.000 21, 250. 00
1345 MATERI AL ALLOMANCE Conmruni cation Cabi net ( Type 2) 0. 000
EACH 0. 000 0. 00
6, 882. 00000 0. 000 0.00
1350 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
1350 MATERI AL ALLOMNCE Traffic Signal Controller Cabinet 1. 000
EACH 0. 000 0. 00
14, 760. 00000 1. 000 14, 760. 00
1355 614-72860 *Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
1355 MATERI AL ALLOMNCE Pedestrian Push Button 2.000
EACH 0. 000 0. 00
175. 00000 2.000 350. 00
1360 614-72875  *Loop Detector Wre 3, 276. 000 0. 000
LF 0. 000 0. 00

3.50000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1365 614-72887 *M crowave Vehicle Radar Detector 4.000 0. 000
EACH 0. 000 0.00
11, 100. 00000 0. 000 0. 00
1370 614-75840 *Traffic Signal Controller (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0.00
1375 614-80000 *Fl ashi ng Beacon 4.000 1.000
EACH 0. 000 0.00
3, 290. 00000 1. 000 3,290. 00
1380 614-80010 *Travel Tinme |ndicator 4. 000 2.000
EACH 0. 000 0. 00
23, 585. 00000 2.000 47,170. 00
1380 MATERI AL ALLOWANCE Travel Tine |Indicator 2.000
EACH 0. 000 0.00
10, 540. 00000 2.000 21, 080. 00
1385 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
1390 614-84100 *Traffic Signal Pedestal Pole Al um num 2.000 1.000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
1395 614-85001 I npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
1395 MATERI AL ALLOWANCE | npact Att enuat or 0. 000
EACH 0. 000 0.00
18, 355. 00000 0. 000 0. 00
1400 614-86006 *Tel emetry (Master) 0. 000 0. 000
EACH 0. 000 0. 00
9, 050. 00000 0. 000 0.00
1405 614-86105 *Tel emetry (Field) 20. 000 0. 000
EACH 0. 000 0.00

1, 243. 00000 0. 000 0. 00



CONTI D

CAT NO0200

1405

1410

1410

1415

1420

1425

1430

1431

1434

1435

1440

614- 86800

614-87010

614-87011

614-87015

614-87024

900- 00014

614- 72831

614- 87350

614- 87364

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE Tel enetry Field

*Uni nterrupted Power Supply

MATERI AL ALLOWANCE Uni nterrupted Power Supply

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Cable (Single Mde) (24 Fiber)

*Buf fer Tube Fan Qut Kit

*Fi ber Optic Term nation Panel

(24 Fiber)

Added Item (Lunp Sum)/ CCTV (Instal

Only)

Conm Cabi net (Type 1)

*Test Fiber Optic Cable

*Closed Circuit Television Pole with Lowering Device

(50 Fee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

632. 84100

7.000
EACH
13, 750. 00000

EACH
7, 940. 00000
21, 180. 000
LF
3. 25000
1, 645. 000
LF
2.75000
8. 000
EACH
240. 00000
8. 000
EACH
308. 00000
1. 000
LS
2,513. 43000
2.000
EACH

13, 616. 40000

1. 000

LS
10, 045. 00000
1. 000

EACH

22,625. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

19, 530. 000
0. 000
19, 530. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

Page 32
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT

0. 00
12, 656. 82

0.00
0. 00

0. 00
31, 760. 00

0.00
63, 472.50

0. 00
0.00

0.00
0. 00

0. 00
0.00

0.00
2,513. 43

0. 00
27,232. 80

0.00
0. 00

0. 00
22, 625. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1445 614-87402  *Breakaway Tapered | TS Pole Steel (40 Feet) 10. 000 10. 000
EACH 0. 000 0. 00
4,900. 00000 10. 000 49, 000. 00
1450 614-87496 *Fiber Optic Cable (Single Mde) (96 Strands) 3, 655. 000 0. 000
LF 0. 000 0. 00
5. 80000 0. 000 0. 00
1455 614-87690 *Et hernet Switch 5. 000 0. 000
EACH 0. 000 0. 00
6, 610. 00000 0. 000 0. 00
1455 MATERI AL ALLOMNCE Et hernet Switch 5. 000
EACH 0. 000 0. 00
4, 033. 60000 5. 000 20, 168. 00
1460 614-87700 *Et hernet Router 1. 000 0. 000
EACH 0. 000 0. 00
61, 835. 00000 0. 000 0. 00
1460 MATERI AL ALLOMNCE Et her net Rout er 1. 000
EACH 0. 000 0. 00
22,999. 69000 1.000 22,999. 69
1465 615-00150 Embanknent Protector (Special) 4.000 1. 000
EACH 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
1470 619-50080 *1 Inch Plastic Pipe 285. 500 285. 500
LF 0. 000 0. 00
1. 15000 285. 500 328. 33
1475 619-50120 *1-1/2 Inch Plastic Pipe 5, 960. 000 0. 000
LF 0. 000 0. 00
1. 35000 0. 000 0. 00
1480 619-50160 *2 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
1. 55000 0. 000 0. 00
1485 619-50482 *6 Inch Plastic Pipe (Special) Northglenn Sanitary 353. 000 353. 000

Sewer Force Main Rel
LF 0. 000 0.00

350. 00000 353. 000 123, 550. 00



CONTI D:

ROADWAY

CAT NO0200

1490 619-50801

1491 900-00014

1495 621-00450

1500 622-00066

1505 622-00270

1510 623-00162

1515 623-00164

1520 623-00336

1525 623-03116

1530 623-04000

1535 623-09900

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*10 Inch Plastic Pipe (Special) Northglenn Water Line

Rel ocati on

Added Item (Lunp Sum)/ 8 Inch Gate Valve

*Det our Pavement

Sign Panel (Install Only)

Bol | ard

*Drip Emtter Tubing

*Drip Emtter

*6 Inch Pop-Up Rotary Sprinkler

*2 Inch Automatic Control Valve

*Control Wre 24 Volt

*Sprinkler System

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
497. 000
LF
230. 00000
1. 000
LS
10, 714. 00000
30, 754. 500
5%
40. 00000
0. 000
EACH
250. 00000
0. 000
EACH
500. 00000
6, 030. 000
LF
1. 15000
830. 000
EACH
5. 00000
400. 000
EACH
32. 00000
13. 000
EACH
300. 00000
13, 960. 000
LF
0. 36000
1. 000
LS

55, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

497. 000
0. 000
497. 000

1. 000
0. 000
1.000

30, 754. 500
0. 000
30, 754. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

310. 500
0. 000
310. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:05: 23

AMOUNT

114, 310.

10, 714.

1, 230, 180.

357.

00

00

00

.00

.00

08

.00

.00

.00

.00

.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 35
PCN: 19626- BI D ESTI MATE RUN 12/ 21/ 2018
PRQIECT | MD253- 234 ESTI MATE NO 0029 11:05: 23
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
1540 625-00000 *Construction Surveying 1. 000 0. 886
LS 0. 064 32, 028. 50
500, 445. 25000 0. 950 475, 422. 99
1545 625-00001  Construction Surveying (Hourly) 162. 500 162. 500
HOUR 0. 000 0. 00
135. 00000 162. 500 21, 937. 50
1550 626- 00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0.00
4,565, 000. 00000 1. 000 4, 565, 000. 00
1555 626-01102 Public Information Services (Tier Il) 1. 000 1.000
LS 0. 000 0. 00
30, 000. 00000 1.000 30, 000. 00
1560 627-00008 *Modi fi ed Epoxy Pavenent Marking 876. 300 876. 300
GAL 0. 000 0.00
95. 00000 876. 300 83, 248. 50
1565 627-00011  *Pavement Marking Paint (\aterborne) 8, 100. 000 2,209. 440
GAL 216. 900 9, 218. 25
42.50000 2,426. 340 103, 119. 45
1570 627-01001  *Preformed Pl astic Pavement Marking (Type I) 641. 000 0. 000
SF 0. 000 0.00
10. 00000 0. 000 0. 00
1575 627-01010 *Prefornmed Pl astic Paverment Marking (Type 1) (Inl aid) 0. 000 0.000
SF 0. 000 0. 00
12. 40000 0. 000 0. 00
1580 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) 416. 000 0. 000
Type |
(Type 1) SF 0. 000 0.00
12. 00000 0. 000 0. 00
1585 627-30329  *Preforned Plastic Pavement Marking (Xwal k- Stop Line) 640. 000 0.000
Type
(Typ SF 0. 000 0. 00
10. 25000 0. 000 0. 00
1590 630-00000 *Fl aggi ng 2,104. 750 1, 989. 250
HOUR 115. 500 2,887.50
25. 00000 2,104. 750 52,618. 75



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 36

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1591 630-00003 Uni forned Traf Ctrl (Private) CMO #8 2,438. 750 2, 316. 250
HOUR 122. 500 10, 106. 25
82. 50000 2,438. 750 201, 196. 88
1595 630- 00007 *Traffic Control Inspection 260. 000 250. 000
DAY 10. 000 1, 000. 00
100. 00000 260. 000 26, 000. 00
1600 630-00012 *Traffic Control Managenent 601. 000 580. 000
DAY 21.000 14, 700. 00
700. 00000 601. 000 420, 700. 00
1605 630- 00015 *Uni formed Traffic Control Coordination 120. 000 67.500
HOUR 0. 000 0. 00
10. 00000 67.500 675. 00
1610 630-00031 *Courtesy Patrol 2, 000. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
1611 900-00010 Added Item (Hour)/ Courtesy Patrol CO #14 (Revised) 3, 393. 000 3, 283. 000
HOUR 110. 000 8, 250. 00
75. 00000 3, 393. 000 254, 475. 00
1615 630-00035  *Energency Pull-off Area (Tenporary) 6. 000 2.700
EACH 0. 000 0. 00
22, 000. 00000 2.700 59, 400. 00
1620 630-00040 *Traffic Incident Managenent Plan Devel opment 1. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
1621 900-00014  Added Item (Lunp Sunm)/ Traffic Incident Management 1. 000 1.000
Pl an Devel opnent (CO# 14) (Rev)
LS 0. 000 0.00
13, 000. 00000 1. 000 13, 000. 00
1625 630-00041 *Traffic Incident Managenent Plan |nplenentation 18. 000 0. 000
MON 0. 000 0. 00
2,400. 00000 0. 000 0. 00
1626 900-00019  Added Item (Month)/ Traffic Incident Management Plan 21.500 18. 000
I mpl em (CO #14) (Rev)
MON 0. 000 0. 00

2,400. 00000 18. 000 43, 200. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 37

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1630 630-80002 *Fl ashi ng Beacon (Sol ar) 34. 000 21. 600
EACH 0. 000 0. 00
700. 00000 21. 600 15, 120. 00
1631 900-00007 Added Item (Each)/ Flashing Beacon w Adapter (To 12. 000 0. 000
Remai n
) EACH 12. 000 26, 316. 00
2,193. 00000 12. 000 26, 316. 00
1635 630-80335 *Barricade (Type 3 MA) (Tenporary) 25. 000 13. 500
EACH 0. 000 0.00
180. 00000 13. 500 2,430.00
1640 630-80341 *Construction Traffic Sign (Panel Size A) 338. 000 304. 200
EACH 0. 000 0. 00
140. 00000 304. 200 42,588. 00
1645 630-80342 *Construction Traffic Sign (Panel Size B) 152. 000 136. 800
EACH 0. 000 0.00
200. 00000 136. 800 27,360. 00
1650 630-80343 *Construction Traffic Sign (Panel Size O 19. 000 5. 400
EACH 0. 000 0. 00
200. 00000 5. 400 1, 080. 00
1655 630-80344  *Construction Traffic Sign (Special) 221. 000 63. 000
SF 0. 000 0. 00
13. 00000 63. 000 819. 00
1656 900- 00021 Added Item (Square Foot)/ Construction Traffic Sign 1, 821. 000 0. 000
To Remain
( ) SF 1, 821. 000 29, 136. 00
16. 00000 1, 821. 000 29, 136. 00
1657 900-00007  Added Item (Each)/ Tenporary Sign Supports (To Renain) 4. 000 0. 000
EACH 4.000 6, 800. 00
1, 700. 00000 4.000 6, 800. 00
1660 630-80355 *Portabl e Message Sign Panel 9. 000 7.200
EACH 0. 000 0. 00
10, 000. 00000 7.200 72,000. 00
1661 900-00005 Added Item (Day)/ Radar Speed Detector Trailers 885. 000 885. 000
DAY 0. 000 0. 00

102. 00000 885. 000 90, 270. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19626- BI D
PRQIECT | MD253- 234 ESTI MATE NO 0029
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
1665 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000
Type
ype) EACH
3, 000. 00000
1670 630-80360 *Drum Channel i zi ng Device 750. 000
EACH
26. 00000
1671 630-80360 Drum Channel Dev CMO #4 400. 000
EACH
41. 80000
1675 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000
EACH
55. 50000
1680 630-80370 Concrete Barrier (Tenporary) 59, 529. 000
LF
15. 00000
1681 900-00012 Added Item (Foot)/ Pavenent Pinned Barrier 4,234.000
LF
52. 00000
1682 900- 00012 Added Item (Foot)/ Concrete Barrier (Tenp) (To Remain) 5, 343. 000
LF
35. 00000
1685 630-80378 G are Screen (Tenporary) 2,900. 000
LF
15. 00000
1690 630-80380 *Traffic Cone 775. 000
EACH
20. 00000
1695 630-80393 *Stackabl e Vertical Panels 270. 000
EACH
35. 00000
1700 630-85010 *| npact Attenuator (Tenporary) 28. 000
EACH

15, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.500
0. 000
4.500

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

53,576. 100
0. 000

53, 576. 100

4,234
0. 000

000

4, 234. 000

0. 000
000
000

5, 343.
5, 343.

0. 000
0. 000
0. 000

490. 500
0. 000

490. 500

77.400
0. 000
77.400

21. 600
3. 600
25. 200
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187, 005

54, 000

.00

.00

.00

.00

.00

.00

00

.00

.00

00

00

11:05: 23

AMOUNT

13, 500

15, 048

803, 641.

220, 168

187, 005

9, 810

2,709

378, 000

00

.00

00

.00

50

00

00

.00

00

00

00



CONTI D

ROADWAY

CAT NO0200

1705 630-85041

1710

700- 70010

1715

700- 70011

1720

700-70012

1725

700- 70014

1730

700- 70016

1735

700- 70018

1740

700- 70019

1745

700- 70021

1750

700- 70031

1755 700-70034

C19626
19626- BI D
| MD253- 234
| TEM
DESCRI PTI ON
*Mbbi | e Attenuator
F/ A M nor Contract Revisions
F/ A Partnering
F/ A Asphalt Pavenent |ncentive

F/ A Incentive FRICO Bull Canal Incentive

F/ A Fuel

Cost Adj ust nent

*F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A | NTERI M SURFACE REPAI R

F/A lrrigation Delivery

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

700. 000

115. 00000

2,510, 000. 000

F A
1. 00000
20, 000. 000

F A
1. 00000
450, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
462, 937. 410

F A
1. 00000
125, 000. 000

F A
1. 00000

1, 000, 000. 000

F A
1. 00000
15, 000. 000

HOUR
1. 00000
50, 000. 000

F A
1. 00000
10, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

589. 000
29. 000
618. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

462, 937. 410
-11, 953. 030
450, 984. 380

0. 000
0. 000
0. 000

923, 908. 330
48, 238. 020
972, 146. 350

15, 000. 000
0. 000
15, 000. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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3,335

-11, 953.

48, 238

00

.00

.00

.00

.00

03

.00

02

.00

.00

.00

11:05: 23

AMOUNT

71, 070

450, 984

972, 146

15, 000

00

.00

.00

.00

.00

38

.00

35

00

.00

.00



CONTI D: C19626

PCN: 19626- BI D

PRQIECT | MD253- 234

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

1760 700- 70082 F/ A Furnish & Install Electr

1765 700-70082 F/ A Furnish & Install Electr

1770 700-70180 F/ A Gas Lines Adjust utilit

1775 700-70200 F/ A Power Lines Adjust Xce

1780 700-70230 F/ A Conmuni cation Lines Cent

1785 700-70230 F/ A Conmuni cati on Lines Cont

1790 700-70320 F/ A Sprinklers

1795 700-70380 F/ A Erosion Contro

1800 700- 70587 F/ A Hazar dous Waste Di sposal

1805 700- 70594 F/ A DRB Standing Committee

1806 900- 00014 Added |tem (Lump Sum)/ Renov

(Speci al)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

ical Service United Power

Servi ce Xce

i cal

es Anadar ko

Facilities

uryLi nk

ast

Hazar dous Waste Di sposa

al of Sign Structure

25, 000. 000

1. 00000

25, 000. 000

1. 00000

0. 000

1. 00000

62, 877.930

1. 00000

9,516.170

1. 00000

5, 850. 000

1. 00000

12, 000. 000

1. 00000

20, 000. 000

1. 00000

20, 000. 000

1. 00000

50, 000. 000

1. 00000

1. 000

3, 568. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2, 381.
24.990
840

850

2, 406.

0. 000
0. 000
0. 000

62, 877
0. 000
930

930

62,877

9,516.170
0. 000

9, 516. 170

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5, 047.
0. 000
630

630

5, 047.

. 660
0. 000
. 660

24,947. 250
3, 202.

28, 150. 000

750

1. 000
0. 000
1. 000
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24

3,202

.00

.00

.00

.00

.00

.00

.00

.00

75

.00

11:05: 23

AMOUNT

2,406

62, 877

9,516

5, 047

356.

28, 150

3,568

.00

84

.00

93

17

.00

.00

63

66

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 41
PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQIECT | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE T
CAT NO0200 ROADVWAY
1807 900- 00007 Added Item (Each)/ Tenp Wre Gates 4.000 4.000
EACH 0. 000 0.00
236. 25000 4.000 945. 00
1808 900-00014  Added Item (Lunp Sum)/ Renoval of Brick Channel 1. 000 1. 000
LS 0. 000 0. 00
5, 910. 00000 1. 000 5,910. 00
1809 900- 00012 Added Item (Foot)/ Core Hol es for Chain Link 350. 000 350. 000
LF 0. 000 0.00
1. 67000 350. 000 584. 50
1811 900- 00014 Added Item (Lunp Sum)/ Electrical Wrk at 128th 1. 000 1. 000
LS 0. 000 0. 00
1,297. 80000 1. 000 1,297. 80
1812 900-00022  Added Item (Square Yard)/ Geogrid Reinforcenment 56, 114. 220 56, 114. 220
SY 0. 000 0.00
4.81000 56, 114. 220 269, 909. 40
1813 900-00012  Added Item (Foot)/ Barbed Wre to Smooth 3, 584. 000 3, 584. 000
LF 0. 000 0. 00
0. 78000 3, 584. 000 2,795.52
1814 900-00014  Added Item (Lunmp Sunm)/ Centering of 10 Inch Waterline 1. 000 1. 000
LS 0. 000 0. 00
4,248. 00000 1. 000 4,248. 00
1816 900-00014  Added Item (Lunp Sum)/ Renoval of Concrete Rubble 1. 000 1. 000
LS 0. 000 0. 00
12, 954. 00000 1. 000 12, 954. 00
1817 900-00021  Added Item (Square Foot)/ Tenp Shoring @ Ped Tunnel 320. 000 320. 000
SF 0. 000 0.00
62. 32000 320. 000 19, 942. 40
1818 900- 00021 Added Item (Square Foot)/ Tenp Shoring @Wall DG 0. 000 0. 000
SF 0. 000 0. 00
55. 41000 0. 000 0. 00
1819 900-00014  Added Item (Lunp Sun)/ Wre Extension STA 2035+00 1.000 1.000
LS 0. 000 0. 00
8, 506. 00000 1. 000 8, 506. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 42

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1821 900-00014  Added Item (Lunp Sunm)/ Centering of 6 Inch Sanitary 1.000 1. 000
Sewer
LS 0. 000 0.00
4,637.00000 1. 000 4,637.00
1822 900-00014  Added Item (Lunp Sun)/ Reset Electrical Pull Boxes Sta 1. 000 1. 000
2039+00 (Line AA)
LS 0. 000 0. 00
2,622. 00000 1.000 2,622.00
1823 900-00014  Added Item (Lunp Sun)/ Relocation of Triple Meter STA 1. 000 1. 000
3040+00
LS 0. 000 0. 00
30, 259. 83000 1. 000 30, 259. 83
1824 900- 00012 Added Item (Foot)/ Tenp Chain Link Fence 612. 000 612. 000
LF 0. 000 0. 00
8. 07000 612. 000 4,938. 84
1826 900- 00014 Added Item (Lunmp Sum)/ Reset RWS Device 0. 460 0. 000
LS 0. 460 9,078. 00
19, 734. 78000 0. 460 9, 078. 00
1827 900-00014  Added Item (Lunp Sum)/ Decontaninate Traffic Cabinet 2.000 1. 000
LS 1. 000 1, 167. 25
1,167. 25000 2.000 2,334.50
1828 900- 00014 Added Item (Lunmp Sum)/ Additional NDT STR E-17-KJ 1. 000 1.000
LS 0. 000 0. 00
4, 050. 00000 1. 000 4, 050. 00
1829 900- 00014 Added Item (Lunp Sum)/ Pipe Edge Drain Mbilization 1. 000 1. 000
LS 0. 000 0. 00
2, 156. 90000 1.000 2,156.90
1831 900- 00006 Added Item (Dol lar)/ Overw eght Trucks 0. 000 -2, 740. 000
DOL -100. 000 -100. 00
1. 00000 -2, 840. 000 -2,840.00
1832 900- 00006 Added Item (Dollar)/ Lien Hold - Ri ghtway 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1833 900-00006  Added Item (Dollar)/ Disincentive for ITS Ofline 0. 000 -100, 025. 000
Devi ces
DOL 0. 000 0. 00

1. 00000 -100, 025. 000 -100, 025. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 43

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1834 900- 00006 Added Item (Dol lar)/ Working Tinme Violation 0. 000 -3, 450. 000
DOL 0. 000 0. 00
1. 00000 - 3, 450. 000 -3,450. 00
1836 900-00014 Added Item (Lunp Sum)/ Shim Pl ates (BDC) 1. 000 1. 000
LS 0. 000 0. 00
1, 309. 31000 1. 000 1,309.31
1837 900-00006  Added Item (Dollar)/ Price Reduction for Material Test 0. 000 -8, 323. 200
Resul ts
DOL 0. 000 0. 00
1. 00000 -8, 323. 200 -8,323.20
1838 900-00010 Added Item (Hour)/ Generator Costs for RTD Tunnel Tenp 445. 000 445. 000
Lightin
¢ g HOUR 0. 000 0. 00
21. 86000 445. 000 9,727.70
1839 700-70034 F/ A Light Plants RTD Tunnel 2,223.740 0. 000
FA 2,223.740 2,223.74
1. 00000 2,223.740 2,223.74
1841 900- 00014 Added Item (Lunp Sum)/ Relocate Electric (FR #25) 1. 000 1. 000
LS 0. 000 0. 00
104, 466. 60000 1. 000 104, 466. 60
1842 900- 00014 Added Item (Lunmp Sum)/ Tenp Rel ocation of 120th Wring 1.000 1.000
LS 0. 000 0. 00
8, 145. 00000 1. 000 8, 145. 00
1843 900-00014  Added Item (Lunp Sum)/ Disposal of Fence Panels 1. 000 1. 000
LS 0. 000 0. 00
4,678. 38000 1. 000 4,678. 38
1844 900-00019  Added Item (Month)/ Tenporary Fence Rental 5. 000 5. 000
MON 0. 000 0. 00
302. 94000 5. 000 1,514.70
1846 900-00014  Added Item (Lunp Sum)/ Protect in Place-1TS Pul |l boxes 1. 000 1. 000
LS 0. 000 0. 00
5, 726. 07000 1. 000 5,726. 07
1847 900-00007  Added Item (Each)/ License for Cienna Sw tches 0. 000 0. 000
EACH 0. 000 0. 00

241.50000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 44
PCN: 19626- BI D ESTI MATE RUN12/21/2018
PRQIECT | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADVWAY
1848 700-70034 F/ A Uncover Zayo Pul|l Boxes at STA 3217+35 2,225.710 2,225.710
FA 0. 000 0.00
1. 00000 2,225.710 2,225.71
1849 900-00014  Added Item (Lunp Sunm)/ Relocate and Splice Fiber-Pull 1. 000 1. 000
Boxes 3233+90 & 2127+00
LS 0. 000 0. 00
3, 205. 45000 1.000 3, 205. 45
1851 900-00004  Added Item (Cubic Yard)/ Detour Earthwork (Enmbanknent) 7,459. 870 7,459. 870
cY 0. 000 0.00
32. 28000 7,459. 870 240, 804. 60
1852 900-00004  Added Item (Cubic Yard)/ Detour Earthwork (Uncl Ex) 7,459. 870 7,459.870
cY 0. 000 0. 00
15. 15000 7,459. 870 113,017.03
1853 900-00010  Added Item (Hour)/ Bypass Punping at Channel D1 149. 000 149. 000
HOUR 0. 000 0. 00
30. 00000 149. 000 4,470. 00
1854 900- 00006 Added Item (Dol lar)/ Stockpile Mterials 0. 000 0. 000
Reconciliation
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1857 900- 00014 Added Item (Lump Sum)/ NB I-25 at 120th O f Ranp 1. 000 1.000
Revi sion | npacts
LS 0. 000 0. 00
79, 780. 37000 1. 000 79, 780. 37
1858 900- 00007 Added Item (Each)/ Wall DQ Mobilization 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1.000 3, 500. 00
1859 900- 00005 Added Item (Day)/ Liquidated Damages 0. 000 0. 000
DAY -58. 000 - 406, 000. 00
7, 000. 00000 -58. 000 - 406, 000. 00
1861 900- 00006 Added Item (Dol lar)/ E470 Permt 1, 421. 000 0. 000
DOL 1, 421. 000 1, 421. 00
1. 00000 1,421.000 1,421.00



CONTI D:

CAT NO0200

1862 700-70034

CAT NO0201

1820 613-00128

1825

613- 03491

1830

613- 03498

1835

613- 03499

1840

613- 03500

1845 613-07199

CAT NO0300

1850 202-00026

1855 202-00027

1856 900- 00004

C19626
19626- Bl D
| MD253- 234

ROADWAY

F/ A Install

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Nor t hgl enn Fire Hydrant

ROADVAY ( NON- PART)

*1 1/4 Inch Electrical

*El ectrical

*El ectrical

*El ectrical

Condui t

Conduit (Plastic)(Miltiduct)

ESTI MATE NO 0029

(Mul tiduct) (Jacked)

Conduit (Plastic)(Miltiduct)(Special)(2)

Condui t

(Plastic)(Miltiduct)(Special)(Shared)

*El ectrical

*Pul |

E-17-FH

Renoval

Renoval

Added Item (Cubic Yard)/ Renoval

Box (Install

Conduit (Plastic) (Multiduct) (Special)

Only)

of Slope and Ditch Paving

of Riprap

of Grouted R pRap

CURRENT AMTI $45, 889, 809. 86 $

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
CAT 0200
710. 000
LF
18. 50000
12, 902. 000
LF
16. 00000
2, 711. 000
LF
16. 00000
2, 777. 000
LF
62. 00000
0. 000
LF
12. 00000
34.000
EACH
750. 00000
CAT 0201  CURRENT AMT $
78. 700
sy
20. 00000
169. 000
sy
30. 00000
11. 400
cy

151. 20000

PREV QTY/
Y TH' S PERI OD
QTY TO DATE
0. 000
0. 000
0. 000

52 $38, 491, 602.

. 000
0. 000
. 000

12, 902. 000
0. 000

12, 902. 000

2,711.
0. 000
000

000

2,711.

2,777.000
0. 000

2,777.000

0. 000
0. 000
0. 000

34. 000
0. 000
34. 000

460,617.00 %

0. 000
0. 000
0. 000

50. 000
0. 000
50. 000

11. 000
0. 000
11.000

Page 45
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413, 844.

11:05: 23

AMOUNT

.00

.00
13, 135.

.00
206, 432.

.00
43, 376.

.00
172, 174.

.00
0

.00
25, 500
.00% 460, 617.

.00
0

.00
1, 500.

.00
1, 663.

00

00

00

00

.00

.00

00

20



CONTI D:

PREV QTY/

CAT NO0300

1860

1865

1870

1875

1880

1885

1890

1895

1900

1905

1910

202- 00226

202- 00425

202- 00460

202- 00502

206- 00000

206- 00100

206- 00200

206- 00360

206- 01783

206- 01784

206- 01785

E-17-FH

C19626
19626- BI D
| MD253- 234

| TEM

DESCRI PTI ON

*Renpoval of Asphalt Mat (Special)
Renoval of Bridge Railing
Renoval of Portions of Present Structure (C ass 3)
*Renoval of Portions of Present Structure

Structure Excavation

Structure Backfill

(Class 1)

Structure Backfill

(O ass 2)

of Soi l

Rei nf or cenent

Mechani cal

Shoring (Area 3)

Shoring (Area 4)

Shoring (Area 5)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
36. 900
sy
10. 00000
171. 000
LF
20. 00000
14. 100
sy
500. 00000
253. 000
cy
200. 00000
1, 100. 000
cy
11. 00000
1, 165. 600
cy
34. 00000
92. 000
cy
40. 00000
448. 000
cy
2.00000
1. 000
LS
10, 000. 00000
1. 000
LS
9, 000. 00000
1. 000
LS

16, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

36.
. 000
36.

14.
. 000
14.

1, 100.
. 000
1, 100.

1, 032.
. 000
1, 032.

92.
. 000
92.

900

900

. 000
. 000
. 000

100

100

. 000
. 000
. 000

000

000

000

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 46

ESTI MATE RUN 12/ 21/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:05: 23

AMOUNT

369.

3, 420.

7, 050.

50, 600.

12, 100.

35, 088.

3, 680.

516.

10, 000.

9, 000.

16, 000.

00

00

00

00

00

00

00

00

00

00

00



CONTI D

E-17-FH

CAT NO0300

1915 206-01786

1920

210- 00520

1925

403- 09221

1930

403- 33841

1935

411-10255

1940

503- 00030

1941

503- 00030

1945

503- 00036

1950

504- 05000

1950

1955 507-00100

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

Shoring (Area 6)

Rebuild Portions of Present Structure

*Stone Matrix Asphalt (Fibers)(Asphalt)

*Hot M x Asphalt (Grading S) (100) (PG 64-22)

*Enul si fied Asphalt (Sl ow Setting)

*Drilled Caisson (30 Inch)

Drilled Caisson (30 In) Price Adjustnent

*Drilled Caisson (36 Inch)

Wre Mesh Facing

MATERI AL ALLOMNCE W re Mesh Faci ng

*Concrete Sl ope and Ditch Paving (Reinforced)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
16, 000. 00000
20. 500
sy
2, 000. 00000
85. 000
TON
100. 00000
156. 000
TON
65. 00000
413. 300
GAL
6. 00000
303. 000
LF
135. 00000
9. 000
LF
155. 25000
132. 000
LF
315. 00000
641. 000
SF
21. 00000
SF
13. 95000
76. 580
cy

530. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

20.500
0. 000
20. 500

36. 500
0. 000
36. 500

116. 370
0. 000
116. 370

0. 000
0. 000
0. 000

303. 000
0. 000
303. 000

9. 000
0. 000
9. 000

132. 000
0. 000
132. 000

641. 000
0. 000
641. 000

0. 000
0. 000
0. 000

76.560
0. 000
76.560

Page 47
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:05: 23

AMOUNT

16, 000

41, 000

3, 650

7,564

40, 905

1, 397

41, 580

13, 461.

40, 576

00

00

00

05

.00

00

25

00

00

.00

80



CONTI D:

PREV QTY/

PCN

PRQIECT

REF | TEM
NO. NO.

CAT NO0300
1960 509- 00000
1960
1960
1965 509-08120
1965
1970 512-00101
1970
1975 513-00690
1975
1980 515-00120
1985 519-01000

E-17-FH

C19626
19626-BI D
| MD253- 234
| TEM
DESCRI PTI ON
Structural Steel

MATERI AL ALLOMNCE St ruct ur al & Unfabricated

M1l Plate

St eel

MATERI AL ALLOWANCE Structural

St eel

Tenporary Bridge Deck

MATERI AL ALLOWANCE Tenporary Bridge Deck

Bearing Device (Type I)

MATERI AL ALLOWANCE Bearing Device (Ty 1)

Bridge Drain (Special)

MATERI AL ALLOAANCE Bridge Drain (Sp)

*Wat er proofi ng (Menbrane)

*Epoxy Resin (Injection)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0029

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
69, 954. 000
LB
2. 25000
LB
0. 53225
LB
0. 47200
0. 000
SF
90. 00000
LF
25. 30000
18. 000
EACH
800. 00000
EACH
389. 33000
4. 000
EACH
1, 200. 00000
EACH
425. 46000
683. 600
%
13. 75000
0. 000
LF

265. 00000

QrY TH'S PERI OD
QTY TO DATE

69, 954.
0.
69, 954.

18.

-2.

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
18.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000

. 000

. 600
. 000
. 600

. 000
. 000
. 000
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- 16, 698.

2, 400.

- 850.

.00

.00

.00

.00

00

.00

.00

00

92

.00

.00

11:05: 23

AMOUNT

157, 396.

14, 400.

4, 800.

9, 399.

50

.00

.00

.00

.00

00

.00

00

.00

50

.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 49

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-FH

1990 601-03040 *Concrete Cass D (Bridge) 396. 100 396. 000
cy 0. 000 0. 00
625. 00000 396. 000 247,500. 00
1995 601- 03540 *Concrete O ass DT (Deck Toppi ng) 4.350 4.350
cY 0. 000 0. 00
1, 200. 00000 4.350 5,220.00
2000 601-40400 *Structural Concrete Stain 492. 000 182. 500
Sy 0. 000 0. 00
7.96000 182. 500 1,452.70
2005 602-00000 *Rei nf orcing Steel 27, 140. 000 27, 140. 000
LB 0. 000 0. 00
0. 75000 27, 140. 000 20, 355. 00
2005 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00
0. 43000 0. 000 0. 00
2010 602-00020 *Rei nforcing Steel (Epoxy Coated) 56, 215. 500 56, 215. 500
LB 0. 000 0. 00
0. 90000 56, 215. 500 50, 593. 95
2010 MATERI AL ALLOWANCE Rei nforcing Steel (Epoxy Coating) 0. 000
LB 0. 000 0. 00
0.54700 0. 000 0. 00
2011 700-70034 F/ A Added Rebar in Class 3 Renpvals 2,158. 330 2,158. 330
F A 0. 000 0. 00
1. 00000 2,158. 330 2,158.33
2015 606-11032  *Bridge Rail Type 10M (Special) 256. 000 256. 000
LF 0. 000 0. 00
200. 00000 256. 000 51, 200. 00
2015 MATERI AL ALLOMANCE Bridge Rail Ty 10M (Sp) 0. 000
LF 0. 000 0. 00
112. 31000 0. 000 0. 00
2020 613-00100 *1 Inch Electrical Conduit 90. 000 90. 000
LF 0. 000 0. 00

9. 00000 90. 000 810. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 50

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-FH

2025 613-50010  *Photoel ectric Cell 1. 000 1. 000
EACH 0. 000 0.00
515. 00000 1. 000 515. 00
2030 613-70150 *Lumi naire H gh Pressure Sodium (150 Watt) 2.000 2.000
EACH 0. 000 0. 00
925. 00000 2.000 1, 850. 00

CAT 0300 CURRENT AMT $ 947,340.63 $ -15,148.92%  924,771.28
CAT NO0301 E-17-FG

2035 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
2040 202-00480 Renoval of Portions of Present Structure (Special) 302. 000 302. 000
SY 0. 000 0. 00
55. 00000 302. 000 16, 610. 00
2045 203-00100 Mick Excavation 321.500 321.500
cY 0. 000 0.00
50. 00000 321.500 16, 075. 00
2050 206-00000  Structure Excavation 129. 000 129. 000
cY 0. 000 0. 00
11. 00000 129. 000 1,419. 00
2055 206- 00100 Structure Backfill (Cass 1) 531. 000 531. 000
cY 0. 000 0.00
34. 00000 531. 000 18, 054. 00
2056 206- 00200 Str Bkfl (CL 2) Bull Canal Earthwork 616. 000 616. 000
cY 0. 000 0. 00
40. 00000 616. 000 24, 640. 00
2060 206-01787 Shoring (Area 7) 1. 000 1.000
LS 0. 000 0.00
40, 000. 00000 1. 000 40, 000. 00
2065 206-01788 Shoring (Area 8) 1. 000 1. 000
LS 0. 000 0. 00

40, 000. 00000 1. 000 40, 000. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 51
PCN: 19626- BI D ESTI MATE RUN 12/ 21/ 2018
PRQIECT | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0301 E-17-FG
2070 206-01789 Shoring (Area 9) 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
2075 250-00120 *Material Sanpling and Delivery 2.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
2080 250-00200  *Material Handling (Stockpile) 15. 000 0. 000
cY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
2085 250- 00220 *Hazar dous Waste Di sposal 15. 000 1. 000
cY 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
2090 515-00120 *\Wat er proof i ng (Menbrane) 423. 000 423. 000
Sy 0. 000 0. 00
13. 75000 423. 000 5, 816. 25
2095 601- 03027 Concrete Class D (Special) 307. 000 307. 000
cY 0. 000 0. 00
600. 00000 307. 000 184, 200. 00
2100 602- 00000 *Rei nforcing Steel 46, 775. 000 46, 775. 000
LB 0. 000 0. 00
0. 75000 46, 775. 000 35, 081. 25
2105 602- 00020 *Rei nforcing Steel (Epoxy Coated) 27,400. 000 27,400. 000
LB 0. 000 0. 00
0. 90000 27,400. 000 24, 660. 00
CAT 0301 CURRENT AMT $ 561, 555.50 $ 0.00% 527, 555. 50
CAT NO0302 E-17-AB
2110 202-00502 *Renoval of Portions of Present Structure 31. 000 31.000
cY 0. 000 0. 00
200. 00000 31. 000 6, 200. 00
2115 206-00000  Structure Excavation 387. 000 387.000
cY 0. 000 0. 00
11. 00000 387.000 4, 257. 00



CONTI D

CAT NO0302

2120

2125

2130

2135

2140

2145

2150

2155

2160

2165

2165

206- 00100

206- 00200

515-00120

516- 00000

519-01000

601- 03030

601- 03050

601- 06150

601- 40400

602- 00000

E-17- AB

C19626
19626- BI D
| MD253- 234
| TEM
DESCRI PTI ON
Structure Backfill (O ass 1)
Structure Backfill (Cass 2)

*\Wat er proof i ng (Menbrane)

*Danppr oof i ng (Asphal t)

*Epoxy Resin (Injection)

Concrete Class D (Box Cul vert)

*Concrete Class D (Wall)

*Concrete (Patching)

Concrete Stain

*Structural

*Rei nforcing Steel

MATERI AL ALLOWANCE Rei nforci ng Steel

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Bl ack)

CY

SY

SY

LF

CY

SF

SY

LB

LB

ESTI MATE NO 0029

899. 000

34. 00000

33. 000

40. 00000

148. 200

13. 75000

152. 780

18. 44000

0. 000

265. 00000

100. 000

800. 00000

53. 000

450. 00000

125. 000

90. 00000

912. 000

7.96000

4, 875. 000

0. 75000

0. 45600

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

899. 000
0. 000
899. 000

33. 000
0. 000
33. 000

148. 200
0. 000
148. 200

152. 780
0. 000
152. 780

0. 000
0. 000
0. 000

97. 240
0. 000
97. 240

53. 000
0. 000
53. 000

125. 000
0. 000
125. 000

912. 000
0. 000
912. 000

4,875. 000
0. 000
4, 875. 000

0. 000
0. 000
0. 000

Page 52
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:05: 23

AMOUNT

30, 566

1, 320.

2,037

2,817

77,792

23, 850

11, 250

7,259

3, 656

00

00

75

26

.00

00

00

00

52

25

.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 53

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 E-17-AB

2170 602-00020 *Reinforcing Steel (Epoxy Coated) 26, 169. 000 26, 169. 000
LB 0. 000 0.00
0. 90000 26, 169. 000 23,552.10
2170 MATERI AL ALLOMANCE Rei nforcing Steel (Epoxy) 0. 000
LB 0. 000 0. 00
0. 56600 0. 000 0.00
2175 607-53173 *Fence Chain Link (Special) (72 Inch) 75. 000 75. 000
LF 0. 000 0.00
88. 40000 75. 000 6, 630. 00
2180 609-24003 *Qutter Type 2 (3 Foot) 81. 000 81. 000
LF 0. 000 0. 00
18. 00000 81.000 1,458.00
2185 613-00075 *3/4 Inch Electrical Conduit 100. 000 100. 000
LF 0. 000 0.00
9. 50000 100. 000 950. 00
2190 613-01075 *3/4 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
2195 613-13000 *Luminaire (LED) 17. 000 17. 000
EACH 0. 000 0.00
650. 00000 17. 000 11, 050. 00
2200 613-30005 *Li ght Standard and Luninaire (Pedestrian) 2.000 2.000
EACH 0. 000 0. 00
4, 615. 00000 2.000 9, 230. 00
2205 613-40010 *Li ght Standard Foundati on 2.000 2.000
EACH 0. 000 0.00
1, 050. 00000 2.000 2,100. 00
CAT 0302 CURRENT AMI ¢  228,183.88%$ 0.00% 225,975.88

CAT NO0303 E-17-KJ

2210 202-00502 *Renpval of Portions of Present Structure 224.000 224.000
cY 0. 000 0.00

200. 00000 224.000 44, 800. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 54

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 E-17-KJ

2215 206-00000  Structure Excavation 946. 000 946. 000
cY 0. 000 0. 00
11. 00000 946. 000 10, 406. 00
2220 206-00100 Structure Backfill (Cass 1) 1, 919. 000 1, 919. 000
cY 0. 000 0. 00
34.00000 1, 919. 000 65, 246. 00
2225 206-01781  *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
2230 503-00036 *Drilled Caisson (36 Inch) 317. 000 317. 000
LF 0. 000 0. 00
315. 00000 317. 000 99, 855. 00
2231 503-00036 Drilled Caisson (36 In) Price Adjustnent 46. 160 46. 160
LF 0. 000 0. 00
362. 25000 46. 160 16, 721. 46
2232 900-00006 Added Item (Dollar)/ Caisson Length Adjustment (Over 0. 000 0. 000
15 Ft
) DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
2235 503-00048  *Drilled Caisson (48 Inch) 109. 000 109. 000
LF 0. 000 0. 00
320. 00000 109. 000 34, 880. 00
2236 503-00048 Drilled Caisson (48 In) Price Adjustnent 0. 740 0. 740
LF 0. 000 0. 00
368. 00000 0. 740 272.32
2240 515-00120 *\Wat er proof i ng (Menbrane) 360. 000 360. 000
Sy 0. 000 0. 00
13. 75000 360. 000 4,950. 00
2245 601- 03040 *Concrete Cass D (Bridge) 307. 000 307. 000
cY 0. 000 0. 00
625. 00000 307. 000 191, 875. 00
2245 MATERI AL ALLOWANCE Concrete CL D (Bridge) 0. 000
cY 0. 000 0. 00

9. 30000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 55

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 E-17-KJ

2250 601-40400 *Structural Concrete Stain 592. 000 592. 000
Sy 0. 000 0.00
7.96000 592. 000 4,712. 32
2255 602- 00000 *Rei nforcing Steel 27,383. 000 27,383. 000
LB 0. 000 0. 00
0. 75000 27,383. 000 20, 537. 25
2255 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
LB 0. 000 0.00
0. 43000 0. 000 0. 00
2260 602-00020 *Rei nforcing Steel (Epoxy Coated) 19, 367. 300 19, 367. 300
LB 0. 000 0. 00
0. 90000 19, 367. 300 17, 430. 57
2260 MATERI AL ALLOWANCE Rei nforcing Steel (Epoxy Coated) 0. 000
LB 0. 000 0.00
0. 54700 0. 000 0. 00
2265 606-00730 *Quardrail Type 7 (Style CD) 180. 000 178. 000
LF 0. 000 0. 00
65. 00000 178. 000 11, 570. 00
2270 607-53137 *Fence Chain Link (Special) (36 Inch) 38. 000 38. 000
LF 0. 000 0.00
65. 00000 38. 000 2,470.00
2275 609-24002 *Gutter Type 2 (2 Foot) 38. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
2280 613-00050 *1/2 Inch Electrical Conduit 539. 000 539. 000
LF 0. 000 0.00
8. 50000 539. 000 4,581. 50
2285 613-00200 *2 Inch Electrical Conduit 70. 000 70. 000
LF 0. 000 0. 00
11. 50000 70. 000 805. 00
2290 613-00300 *3 Inch Electrical Conduit 25. 000 25.000
LF 0. 000 0.00

28. 00000 25. 000 700. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 56
PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQIECT | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0303 E-17-KJ
2295 613-07016 *Pul | Box (16"x16"x6") 19. 000 18. 000
EACH 0. 000 0. 00
620. 00000 18. 000 11, 160. 00
2300 613-16000 *Lumi naire (Special) 48. 000 48. 000
EACH 0. 000 0. 00
1, 840. 00000 48. 000 88, 320. 00
2305 613-50010 *Phot oel ectric Cel | 1. 000 1.000
EACH 0. 000 0.00
515. 00000 1. 000 515. 00
2310 613-50105 *Li ghting Control Center (Pedestal Only) 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
2315 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 2,514. 000 2,514. 000
SF 0. 000 0. 00
63. 00000 2,514. 000 158, 382. 00
CAT 0303 CURRENT AMT $ 843,895.42 % 0.00% 842,689.42
CAT NO0304 STRUCTURES - WALLS
2320 202-00502 *Removal of Portions of Present Structure 255. 000 255. 000
cY 0. 000 0. 00
200. 00000 255. 000 51, 000. 00
2325 206- 00000 Structure Excavation 18, 165. 000 18, 116. 000
cY 0. 000 0. 00
11. 00000 18, 116. 000 199, 276. 00
2330 206-00100 Structure Backfill (Cass 1) 30, 112. 000 30, 112. 000
cY 0. 000 0. 00
34. 00000 30, 112. 000 1,023, 808. 00
2330 MATERI AL ALLOWANCE Structural Backfill (O ass 1) 0. 000
cY 0. 000 0.00
2.97000 0. 000 0. 00
2335 206-00200 Structure Backfill (dass 2) 518. 000 518. 000
cY 0. 000 0. 00
40. 00000 518. 000 20, 720. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 57

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2340 206-00360 Mechani cal Rei nforcement of Soil 14, 044. 000 14, 044. 000
CcY 0. 000 0.00
2.00000 14, 044. 000 28, 088. 00
2345 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
2350 420-00000  Geonenbrane 5,773. 260 5, 773. 260
Sy 0. 000 0.00
7.50000 5,773. 260 43, 299. 45
2351 420-00113 Geotextile (Drain) (CL 2) wall DQ 13. 000 13. 000
5% 0. 000 0. 00
17. 03000 13. 000 221.39
2355 503-00030 *Drilled Caisson (30 Inch) 3, 469. 000 3,469. 000
LF 0. 000 0.00
135. 00000 3, 469. 000 468, 315. 00
2355 MATERI AL ALLOWANCE Drilled Caisson (30") Rebar 0. 000
LF 0. 000 0. 00
23. 61000 0. 000 0. 00
2360 504-03500  *Retaining Wall (Design Build) 926. 000 926. 000
SF 0. 000 0.00
60. 00000 926. 000 55, 560. 00
2365 504-04420 *Precast Panel Facing 26, 856. 000 26, 856. 000
SF 0. 000 0. 00
30. 00000 26, 856. 000 805, 680. 00
2365 MATERI AL ALLOWANCE Precast Panel Facing 0. 000
SF 0. 000 0.00
9. 88000 0. 000 0. 00
2365 MATERI AL ALLOMANCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
23. 33000 0. 000 0.00
2365 MATERI AL ALLOWANCE Precast Panel Faci ng(Copi ng) 0. 000
SF 0. 000 0.00

23.33000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 58

PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO 0029
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2365 MATERI AL ALLOWANCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
12. 35000 0. 000 0. 00
2366 900- 00021 Added Item (Square Foot)/ DQ Wall Panels 184. 000 184. 000
SF 0. 000 0. 00
163. 84000 184. 000 30, 146. 56
2370 515-00120  *Waterproofing (Menbrane) 1, 199. 000 1, 199. 000
Sy 0. 000 0. 00
13. 75000 1, 199. 000 16, 486. 25
2375 601- 03050 *Concrete Class D (wvall) 2,335. 300 2,335. 300
cY 0. 000 0. 00
450. 00000 2, 335. 300 1, 050, 885. 00
2375 MATERI AL ALLOWANCE Concrete CL D (Wall) 273.498
cY -273.498 -55.52
0. 20300 0. 000 0. 00
2380 601-40400 *Structural Concrete Stain 20, 295. 000 18, 704. 300
SY 0. 000 0. 00
7. 96000 18, 704. 300 148, 886. 23
2385 602-00000 *Reinforcing Steel 151, 123. 000 147, 773. 300
LB 1, 748. 700 1,311.53
0. 75000 149, 522. 000 112, 141. 50
2385 MATERI AL ALLOMNCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00
0. 43000 0. 000 0. 00
2390 602-00020 *Reinforcing Steel (Epoxy Coated) 239, 183. 000 239, 183. 000
LB 0. 000 0. 00
0. 90000 239, 183. 000 215, 264. 70
2390 MATERI AL ALLOMANCE Rei nforcing Steel (Epoxy Coated) 0. 000
LB 0. 000 0. 00
0.54700 0. 000 0. 00
2395 606-00731 *CQuardrail Type 7 (Style CD) (Special) 916. 000 916. 000
LF 0. 000 0. 00

100. 00000 916. 000 91, 600. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 59

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2400 606-10705  *Bridge Rail Type 7 (Special) 2, 059. 000 2, 059. 000
LF 0. 000 0. 00
80. 00000 2, 059. 000 164, 720. 00
2405 607-11530 *Fence (Special) 207. 000 207.000
LF 0. 000 0. 00
80. 00000 207. 000 16, 560. 00
2410 607-15000 *Fence Concrete (Sound Barrier) 49, 684. 000 49, 684. 000
SF 0. 000 0. 00
30. 00000 49, 684. 000 1, 490, 520. 00
2410 MATERI AL ALLOMANCE H-Pi |l es Fence Conc (Sound Barrier) 0. 000
SF 0. 000 0. 00
4.98000 0. 000 0. 00
2410 MATERI AL ALLOWANCE Fence Conc (Sound Barrier) Wall DX 0. 000
SF 0. 000 0. 00
17. 87000 0. 000 0. 00
2410 MATERI AL ALLOMANCE Fence Conc (Sound Barrier) Wall DX 0. 000
& DZ
SF 0. 000 0. 00
17. 87000 0. 000 0.00
2410 MATERI AL ALLOWANCE Fence Conc (Sound Barrier) Wall DX 0. 000
SF 0. 000 0. 00
17. 87000 0. 000 0. 00
2415 607-20110 *dare Screen (Special) 468. 000 468. 000
LF 0. 000 0. 00
45. 00000 468. 000 21, 060. 00
2420 607-53137 *Fence Chain Link (Special) (36 Inch) 231. 000 231.000
LF 0. 000 0. 00
65. 00000 231. 000 15, 015. 00
2425 609-24002 *Qutter Type 2 (2 Foot) 518. 000 407. 000
LF 0. 000 0. 00
12. 00000 407. 000 4,884.00
2430 613-00100 *1 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00

9. 00000 0. 000 0. 00



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 60
PCN: 19626- BI D ESTI MATE RUN12/21/2018
PRQIECT | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0304 STRUCTURES - WALLS
2435 613-00200 *2 Inch Electrical Conduit 1,512. 000 1,512. 000
LF 0. 000 0. 00
11. 50000 1,512. 000 17, 388. 00
CAT 0304 CURRENT AMT $ 6, 207, 258.80$% 1,256.01% 6,191, 525. 08
CAT NO0400 CE BID | TEMS
2440 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
150, 000. 00000 1. 000 150, 000. 00
2445 620- 00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
2450 620-00020 Sanitary Facility 8. 000 6. 000
EACH 0. 000 0.00
6, 454. 68000 6. 000 38, 728. 08
CAT 0400 CURRENT AMI $ 251,637.44 % 0.00$% 238, 728. 08
CAT NO1300 WATER QUALITY
2455 202- 00019 Renoval of Inlet 4,000 4. 000
EACH 0. 000 0. 00
1, 500. 00000 4.000 6, 000. 00
2460 202-00021 Renoval of Manhol e 0. 000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0. 00
2465 202- 00035 Renoval of Pipe 988. 000 344. 000
LF 0. 000 0. 00
15. 00000 344. 000 5, 160. 00
2470 202-00037 Renoval of End Section 2.000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
2475 203-00010 Uncl assified Excavation (Conplete In Place) 15, 918. 000 15, 918. 000
(&% 0. 000 0. 00
8. 00000 15, 918. 000 127, 344. 00
2480 206- 00000 Structure Excavation 1, 278. 000 1,278.000
cY 0. 000 0.00
11. 00000 1, 278. 000 14, 058. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 61

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 WATER QUALITY

2485 206- 00100 Structure Backfill (Cass 1) 67. 000 67. 000
cY 0. 000 0. 00
34. 00000 67.000 2,278.00
2490 206- 00530 Filter Material (Class C 929. 000 886. 250
cY 0. 000 0. 00
28. 00000 886. 250 24,815. 00
2495 206- 01000 Bed Course Materi al 62. 000 62. 000
cY 0. 000 0. 00
30. 00000 62. 000 1, 860. 00
2500 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1.000 3,500. 00
2505 210-04020 Modify Inlet 5. 000 5. 000
EACH 0. 000 0. 00
3, 500. 00000 5. 000 17, 500. 00
2510 304-07005  Aggregate Base Course (Class 7) 175. 900 175. 900
cY 0. 000 0. 00
60. 00000 175. 900 10, 554. 00
2515 420-00113 Geotextile (Drainage) (O ass 2) 1, 058. 000 982. 700
Sy 0. 000 0. 00
2.50000 982. 700 2,456.75
2520 506-00206 Riprap (6 Inch) 7.000 0. 000
cY 0. 000 0. 00
65. 00000 0. 000 0.00
2525 506-00212 Riprap (12 Inch) 123. 000 122. 800
cY 0. 000 0. 00
65. 00000 122. 800 7,982.00
2530 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 1.300 0. 000
cY 0. 000 0. 00
530. 00000 0. 000 0.00
2535 601-03000 *Concrete Class D 138. 300 138. 300
cY 0. 000 0. 00

410. 00000 138. 300 56, 703. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 62

PCN: 19626- Bl D ESTI MATE RUN 12/ 21/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0029 11: 05: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 WATER QUALITY

2540 602-00020 *Reinforcing Steel (Epoxy Coated) 7,570. 000 7,570. 000
LB 0. 000 0.00
0. 90000 7,570. 000 6, 813. 00
2545 602-00210 *Wel ded Wre Fabric 302. 800 302. 800
SY 0. 000 0. 00
12. 00000 302. 800 3, 633. 60
2550 603-01180 18 Inch Reinforced Concrete Pipe 0. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
2555 603-01240 24 Inch Reinforced Concrete Pipe 367. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
2560 603-01300 30 Inch Reinforced Concrete Pipe 32. 000 32. 000
LF 0. 000 0.00
85. 00000 32.000 2,720.00
2565 603-02300 38x24 Inch Reinforced Concrete Pipe Elliptical 250. 000 250. 000
LF 0. 000 0. 00
120. 00000 250. 000 30, 000. 00
2570 603-05030 30 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
2575 603-07300 *30 Inch Reinforced Concrete Pipe (Jacked) 334. 000 334. 000
LF 0. 000 0. 00
900. 00000 334. 000 300, 600. 00
2580 603-50006 6 Inch Plastic Pipe 1, 475. 000 1, 475. 000
LF 0. 000 0.00
29. 00000 1, 475. 000 42,775. 00
2585 604- 00305 *Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1.000 3, 500. 00
2590 604-00505 *Inlet Type D (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00

5, 000. 00000 1. 000 5, 000. 00



Page 63
ESTI MATE RUN 12/ 21/ 2018
11: 05: 23

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
3. 000
3. 000

495. 00
495. 00

0. 000
6. 000 1, 200. 00

6. 000 1, 200. 00

0. 000
27.000
27.000

2,025. 00
2,025. 00

0. 000
. 000 5,912. 00

. 000 5,912. 00

0. 000
1. 000 1, 350. 00
1. 000 1, 350. 00

CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19626- BI D
PRQIECT | MD253- 234 ESTI MATE NO 0029
CURRENT
REF | TEM I TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO1300 WATER QUALITY
2595 604- 00550 *Inlet Type D (Special) 0. 000
EACH
8, 300. 00000
2600 604- 30005 Manhol e Sl ab Base (5 Foot) 0. 000
EACH
3, 500. 00000
2605 604-30010 Manhol e Sl ab Base (10 Foot) 0. 000
EACH
5, 200. 00000
2610 604-30015 Manhol e Sl ab Base (15 Foot) 0. 000
EACH
8, 200. 00000
2615 607-52905 *End Post (Chain Link) 3. 000
EACH
165. 00000
2620 607-52910 *Corner and Line Brace Post (Chain Link) 6. 000
EACH
200. 00000
2625 607-53160 *Fence Chain Link (60 Inch) 28. 000
LF
75. 00000
2630 607-53172 *Fence Chain Link (72 Inch) 850. 500
LF
8. 00000
2635 607-60274  *24 Foot Gate Double (Chain Link) 1. 000
EACH
1, 350. 00000
CAT 1300 CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

56,117,827.13% 410, 933. 61 $48, 589, 698. 97



